
City of San Diego 
CONTRACTOR’S NAME:  
ADDRESS:  
TELEPHONE NO.:   FAX NO.:  
CITY CONTACT:  Clementina Giordano, Contract Specialist, Email: Cgiordano@sandiego.gov  

  Phone No. (619) 533-3481, Fax No. (619) 533-3633  
DTittle/BDoringo/egz 

CONTRACT 
DOCUMENTS 

FOR  

SKYLARK CANYON SEWER REHABILITATION 

VOLUME 1 OF 2 

BID NO.:   K-14-1213-DBB-3-A  

SAP NO. (WBS/IO/CC):   B-00500  

CLIENT DEPARTMENT:   2011  

COUNCIL DISTRICT:   1  

PROJECT TYPE: JA  

THIS CONTRACT IS SUBJECT TO THE FOLLOWING: 

 THE CITY’S SUBCONTRACTING PARTICIPATION REQUIREMENTS FOR SLBE PROGRAM. 

 BID DISCOUNT PROGRAM (The WHITEBOOK, SLBE-ELBE Program Requirements, Section IV(2)) 

 PREVAILING WAGE RATES: STATE  FEDERAL  

BID DUE DATE: 

2:00 PM 
JULY 29, 2014 

CITY OF SAN DIEGO 
PUBLIC WORKS CONTRACTING GROUP 

1010 SECOND AVENUE, 14TH FLOOR, MS 614C 
SAN DIEGO, CA  92101





TABLE OF CONTENTS 
DESCRIPTION PAGE NUMBER 

Skylark Canyon Sewer Rehabilitation 3 | Page 
Table of Contents 
Volume 1 of 2 (Rev. Feb. 2014) 

1. NOTICE INVITING BIDS .............................................................................................................. 4 

2. CONTRACT FORMS ................................................................................................................... 15 

3. CONTRACT FORMS ATTACHMENTS: 

1. Performance Bond and Labor and Materialmen’s Bond ......................................................... 19 

2. Drug-Free Workplace .............................................................................................................. 21 

3. American with Disabilities Act (ADA) Compliance Certification ......................................... 22 

4. Contractor Standards - Pledge of Compliance Certificate  .................................................... 23 

5. Affidavit of Disposal Certificate ............................................................................................. 24 

4. ATTACHMENTS: 

A. SCOPE OF WORK ................................................................................................................. 26 

B. INTENTIONALLY LEFT BLANK ........................................................................................ 28 

C. EQUAL OPPORTUNITY CONTRACTING PROGRAM .................................................... 29 

D. INTENTIONALLY LEFT BLANK ........................................................................................ 33 

E. SUPPLEMENTARY SPECIAL PROVISIONS ..................................................................... 34 

SUPPLEMENTARY SPECIAL PROVISIONS APPENDICES ............................................ 51 

1. Appendix A - Notice of Exemption ........................................................................... 52 

2. Appendix B - Fire Hydrant Meter Program ............................................................... 54 

3. Appendix C - Materials Typically Accepted by Certificate of Compliance .............. 68 

4. Appendix D - Sample City Invoice ............................................................................ 70 

5. Appendix E - Project Location Maps & Construction Notes ..................................... 72 

6. Appendix F – Scope of Sewer Pipeline Rehab ........................................................... 79 

7. Appendix G - Sewer Manhole Rehabilitation and Cleanout ...................................... 81 

8. Appendix H - Sewer Lateral Sealing .......................................................................... 83 

9. Appendix I - Televising Inspection Formats and Codes ............................................ 85 

10. Appendix J - Permit To Do Work on Private Property Form ................................... 107 

F. INTENTIONALLY LEFT BLANK ...................................................................................... 109 

 



 

Skylark Canyon Sewer Rehabilitation 4 | Page 
Notice Inviting Bids 
Volume 1 of 2 (Rev. Feb. 2014) 

CITY OF SAN DIEGO, CALIFORNIA 

NOTICE INVITING BIDS 

1. RECEIPT AND OPENING OF BIDS: Bids will be received at the Public Works 
Contracting Group at the location, time, and date shown on the cover of these specifications 
for performing work on Skylark Canyon Sewer Rehabilitation (Project). 

2. SUMMARY OF WORK:  The Work involves furnishing all labor, materials, equipment, 
services, and other incidental works and appurtenances for the construction of the Project as 
described in ATTACHMENT A. 

3. BIDS ARE PUBLIC RECORDS:  Upon receipt by the City, Bids shall become public 
records subject to public disclosure.  It is the responsibility of the respondent to clearly 
identify any confidential, proprietary, trade secret or otherwise legally privileged information 
contained within the Bid.  General references to sections of the California Public Records Act 
(PRA) will not suffice. If the Contractor does not provide applicable case law that clearly 
establishes that the requested information is exempt from the disclosure requirements of the 
PRA, the City shall be free to release the information when required in accordance with the 
PRA, pursuant to any other applicable law, or by order of any court or government agency, 
and the Contractor will hold the City harmless for release of this information. 

4. SUBCONTRACTING PARTICIPATION PERCENTAGES: 

4.1. The City has incorporated mandatory SLBE-ELBE subcontractor participation 
percentages to enhance competition and maximize subcontracting opportunities.  For 
the purpose of achieving the mandatory subcontractor participation percentages, a 
recommended breakdown of the SLBE and ELBE subcontractor participation 
percentages based upon certified SLBE and ELBE firms has also been provided to 
achieve the mandatory subcontractor participation percentages: 

1. SLBE participation   5.0% 

2. ELBE participation 17.3% 

3. Total mandatory participation 22.3% 

4.2. The Bidders are strongly encouraged to attend the Pre-Bid Meeting to better 
understand the Good Faith Effort requirements of this contract.  See the City’s 
document titled “SLBE Program, Instructions For Bidders Completing The Good 
Faith Effort Submittal” available at: http://www.sandiego.gov/eoc/ 

4.3. The Bid will be declared non-responsive if the Bidder fails the following mandatory 
conditions: 

4.3.1. Bidder’s inclusion of SLBE-ELBE certified subcontractors at the overall 
mandatory participation percentage identified in this document; OR. 

4.3.2. Bidder’s submission of Good Faith Effort documentation demonstrating the 
Bidder made a good faith effort to outreach to and include SLBE-ELBE 



 

Skylark Canyon Sewer Rehabilitation 5 | Page 
Notice Inviting Bids 
Volume 1 of 2 (Rev. Feb. 2014) 

Subcontractors required in this document within 3 Working Days of the Bid 
opening if the overall mandatory participation percentage is not met.   

4.4. For additional Equal Opportunity Contracting Program requirements, see  
Attachment C. 

5. PRE-BID MEETING:  

5.1. There will be a Pre-Bid Meeting to discuss the scope of the Project, bidding 
requirements, pre-qualification process, and Equal Opportunity Contracting Program 
requirements and reporting procedures in the Public Works Contracting Group, 
Conference Room at 1010 Second Avenue, 14th Floor, San Diego, CA 92101 
at 10:00 AM, on JULY 10, 2014. 

5.2. All potential bidders are encouraged to attend. 

5.3. To request a copy of the agenda on an alternative format, or to request a sign 
language or oral interpreter for this meeting, call the Public Works Contracting 
Group at (619) 533-3450 at least 5 Working Days prior to the Pre-Bid Meeting to 
ensure availability. 

6. CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING SYSTEM: 

6.1. Prior to the Award of the Contract or each Task Order, you and your Subcontractors 
and Suppliers must register with the City’s web-based contract compliance website, 
Prism®, located here: 

https://pro.prismcompliance.com/default.aspx. 

6.2. The City may not award the contract until registration of all subcontractors and 
suppliers is complete.  In the event this requirement is not met within the time frame 
specified in the Notice of Intent to Award letter, the City reserves the right to rescind 
the Notice of Award / Intent to Award and to make the award to the next responsive 
and responsible bidder / proposer. 

7. JOINT VENTURE CONTRACTORS:  Provide a copy of the Joint Venture agreement and 
the Joint Venture license to the City within 10 Working Days after receiving the Contract 
forms.  See 2-1.1.2, “Joint Venture Contractors” in The WHITEBOOK for details.   

8. PREVAILING WAGE RATES:  Prevailing wage rates apply to this contract. 

8.1. STATE REQUIREMENTS FOR CONTRACTS SUBJECT TO STATE 
PREVAILING WAGE REQUIREMENTS. 

8.1.1. In accordance with the provisions of California Labor Code Sections 1770, 
et seq. as amended, the Director of the Department of Industrial Relations 
has determined the general prevailing rate of per diem wages in accordance 
with the standards set forth in such Sections for the locality in which the 
Work is to be performed.  Copies of the prevailing rate of per diem wages 
may be found at http://www.dir.ca.gov/dlsr/statistics_research.html.  The 
Contractor shall post a copy of the above determination of the prevailing 
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rate of per diem wages at each job site and shall make them available to 
any interested party on request.   

8.1.2. Pursuant to Sections 1720 et seq., and 1770 et seq., of the California Labor 
Code the Contractor any Subcontractor shall pay not less than said 
specified rates determined by the Director of the California Department of 
Industrial Relations to all workmen employed by them in the execution of 
the Work. 

8.1.3. The wage rates determined by the Director of Industrial Relations and 
published in the Department of Transportation publication entitled, 
"General Prevailing Wage Rates", refer to expiration dates.  If the 
published wage rate does not refer to a predetermined wage rate to be paid 
after the expiration date, said published rate of wage shall be in effect for 
the life of this contract.  If the published wage rate refers to a 
predetermined wage rate to become effective upon expiration of the 
published wage rate and the predetermined wage rate is on file with the 
Department of Industrial Relations, such predetermined wage rate shall 
become effective on the date following the expiration date and shall apply 
to this contract in the same manner as if it had been published in said 
publication.  If the predetermined wage rate refers to one or more 
additional expiration dates with additional predetermined wage rates, 
which expiration dates occur during the life of this contract, each 
successive predetermined wage rate shall apply to this contract on the date 
following the expiration date of the previous wage rate.  If the last of such 
predetermined wage rates expires during the life of this contract, such 
wage rate shall apply to the balance of the contract. 

8.1.4. The successful bidder intending to use a craft or classification not shown 
on the prevailing rate determinations may be required to pay the rate of the 
craft or classification most closely related to it. 

9. INSURANCE REQUIREMENTS: 

9.1. All certificates of insurance and endorsements required by the contract are to be 
provided upon issuance of the City’s Notice of Intent to Award letter. 

9.2. Refer to sections 7-3, “LIABILITY INSURANCE”, and 7-4, “WORKERS’ 
COMPENSATION INSURANCE” of the Supplementary Special Provisions (SSP) 
for the insurance requirements which must be met. 

10. PREQUALIFICATION OF CONTRACTORS: 

10.1. Contractors submitting Bid must be pre-qualified for the total amount proposed, 
inclusive of all alternate items prior to the date of submittal.  Bids from contractors 
who have not been pre-qualified as applicable and Bids that exceed the maximum 
dollar amount at which contractors are pre-qualified will be deemed non-responsive 
and ineligible for award.  Complete information and prequalification questionnaires 
are available at: 

http://www.sandiego.gov/cip/bidopps/prequalification.shtml 
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10.2. The completed questionnaire, financial statement, and bond letter or a copy of the 
contractor’s SLBE-ELBE certification and bond letter, must be submitted no later 
than 2 weeks prior to the bid opening to the Public Works Contracting Group, 
Prequalification Program, 1010 Second Avenue, 14th Floor, San Diego, CA 92101.  
For additional information or the answer to questions about the prequalification 
program, contact David Stucky at 619-533-3474 or dstucky@sandiego.gov. 

11. REFERENCE STANDARDS:  Except as otherwise noted or specified, the Work shall be 
completed in accordance with the following standards: 

Title Edition 
Document 
Number 

Standard Specifications for Public Works Construction 
(“The GREENBOOK”) 

2012 PITS070112-01 

City of San Diego Standard Specifications for Public 
Works Construction (“The WHITEBOOK”)* 

2012 PITS070112-02 

City of San Diego Standard Drawings* 2012 PITS070112-03 

Caltrans Standard Specifications 2010 PITS070112-04 

Caltrans Standard Plans 2010 PITS070112-05 

California MUTCD 2012 PITS070112-06 

City Standard Drawings - Updates Approved For Use 
(when specified)* 

Varies Varies 

Standard Federal Equal Employment Opportunity 
Construction Contract Specifications and the Equal 
Opportunity Clause Dated 09-11-84 

1984 769023   

NOTE: *Available online under Engineering Documents and References at: 
http://www.sandiego.gov/publicworks/edocref/index.shtml 

12. CITY'S RESPONSES AND ADDENDA:  The City at its option, may respond to any or all 
questions submitted in writing, via letter, or FAX in the form of an addendum.  No oral 
comment shall be of any force or effect with respect to this solicitation. The changes to the 
Contract Documents through addendum are made effective as though originally issued with 
the Bid. The Bidders shall acknowledge the receipt of Addenda on the form provided for this 
purpose in the Bid. 

13. CITY'S RIGHTS RESERVED:  The City reserves the right to cancel the Notice Inviting 
Bids at any time, and further reserves the right to reject submitted Bids, without giving any 
reason for such action, at its sole discretion and without liability.  Costs incurred by the 
Bidder(s) as a result of preparing Bids under the Notice Inviting Bids shall be the sole 
responsibility of each bidder.  The Notice Inviting Bids creates or imposes no obligation upon 
the City to enter a contract. 

14. CONTRACT PRICING FORMAT:  This solicitation is for a Lump Sum contract with Unit 
Price provisions as set forth in the Bid Proposal Form(s), Volume 2. 
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15. SUBMITTAL OF “OR EQUAL” ITEMS:  See Section 4-1.6, “Trade Names or Equals” in 
The WHITEBOOK and as amended in the SSP. 

16. AWARD PROCESS: 

16.1. The Award of this contract is contingent upon the Contractor’s compliance with all 
conditions precedent to Award.   

16.2. Upon acceptance of a Bid, the City will prepare contract documents for execution 
within approximately 21 days of the date of the Bid opening and award the Contract 
approximately within 7 days of receipt of properly executed Contract, bonds, and 
insurance documents. 

16.3. This contract will be deemed executed, and effective, only upon the signing of the 
Contract by the Mayor or designee of the City. 

17. SUBCONTRACT LIMITATIONS:  The Bidder’s attention is directed to Standard 
Specifications for Public Works Construction, Section 2-3, “SUBCONTRACTS” in The 
GREENBOOK and as amended in the SSP which requires the Contractor to self-perform not 
less than the specified amount.  Failure to comply with this requirement shall render the Bid 
non-responsive and ineligible for award. 

18. AVAILABILITY OF PLANS AND SPECIFICATIONS: Contract Documents may be 
obtained by visiting the City’s website:  http://www.sandiego.gov/cip/.  Plans and 
Specifications for this contract are also available for review in the office of the City Clerk or 
Public Works Contracting Group. 

19. SUBMISSION OF QUESTIONS:   

19.1. The Director (or designee), of the Public Works Department is the officer responsible 
for opening, examining, and evaluating the competitive Bids submitted to the City for 
the acquisition, construction and completion of any public improvement except when 
otherwise set forth in these documents.  All questions related to this solicitation shall 
be submitted to: 

Public Works Contracting Group 
1010 Second Avenue, 14th Floor 
San Diego, California, 92101 
Attention:  [Contract Specialist listed on the front cover hereof] 

OR: 

Email address of the Contract Specialist listed on the front cover hereof. 

19.2. Questions received less than 14 days prior to the date for opening of Bids may not be 
considered.   

19.3. Clarifications deemed by the City to be material shall be issued by Addenda and 
uploaded to the City’s online bidding service. 
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19.4. Only questions answered by formal written addenda will be binding.  Oral and other 
interpretations or clarifications will be without legal effect.  It is the Bidder's 
responsibility to become informed of any Addenda that have been issued and to 
include all such information in its Bid. 

20. ELIGIBLE BIDDERS:  No person, firm, or corporation shall be allowed to make, file, or be 
interested in more than one (1) Bid for the same work unless alternate Bids are called for.  A 
person, firm or corporation who has submitted a sub-proposal to a Bidder, or who has quoted 
prices on materials to a Bidder, is not hereby disqualified from submitting a sub-proposal or 
quoting prices to other Bidders or from submitting a Bid in its own behalf. Any Bidder who 
submits more than one bid will result in the rejection of all bids submitted. 

21. SAN DIEGO BUSINESS TAX CERTIFICATE:  The Contractor and Subcontractors, not 
already having a City of San Diego Business Tax Certificate for the work contemplated shall 
secure the appropriate certificate from the City Treasurer, Civic Center Plaza, first floor and 
submit to the Contract Specialist upon request or as specified in the Contract Documents. Tax 
Identification numbers for both the Bidder and the listed Subcontractors must be submitted on 
the City provided forms with the Notice Inviting Bids and Contract forms. 

22. PROPOSAL FORMS:  Bid shall be made only upon the Bidding Documents i.e., Proposal 
form attached to and forming a part of the specifications.  The signature of each person 
signing shall be in longhand.   

22.1. Bidder shall complete and submit all pages in the "Bidding Document" Section (see 
Volume 2) as their Bid per the schedule given under “Required Documents 
Schedule,” (see Volume 1).  Bidder is requested to retain for their reference other 
portions of the Contract Documents that are not required to be submitted with the 
Bid. The entire specifications for the bid package do not need to be submitted with 
the bid. 

22.2. The City may require any Bidder to furnish a statement of experience, financial 
responsibility, technical ability, equipment, and references. 

22.3. Bids and certain other forms and documents as specified in the Volume 2 of 2 of the 
Contract Documents shall be enclosed in a sealed envelope and shall bear the title of 
the work and name of the Bidder and the appropriate State Contractors License 
designation which the Bidder holds. 

22.4. Bids may be withdrawn by the Bidder prior to, but not after, the time fixed for 
opening of Bids. 

23. BIDDER’S GUARANTEE OF GOOD FAITH (BID SECURITY): 

23.1. With the exception of the contracts valued $5,000 or less, JOC and Design-Build 
contracts, and contracts subject to the Small and Local Business Program of 
$250,000 or less e.g., ELBE contracts, each Bidder shall accompany its Bid with 
either a cashier's check upon some responsible bank, or a check upon such bank 
properly certified or an approved corporate surety bond payable to the City of San 
Diego, for an amount of not less than 10% of the aggregate sum of the Bid, which 
check or bond, and the monies represented thereby shall be held by the City as a 
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guarantee that the Bidder, if awarded the contract, will in good faith enter into such 
contract and furnish the required final bonds. 

23.2. The Bidder agrees that in case of Bidder’s refusal or failure to execute this contract 
and give required final bonds, the money represented by a cashier's or certified check 
shall remain the property of the City, and if the Bidder shall fail to execute this contract, 
the Surety agrees that it will pay to the City damages which the City may suffer by reason 
of such failure, not exceeding the sum of 10% of the amount of the Bid.  

23.3. A Bid received without the specified bid security will be rejected as being non-
responsive. 

24. AWARD OF CONTRACT OR REJECTION OF BIDS: 

24.1. This contract may be awarded to the lowest responsible and reliable Bidder.   

24.2. Bidders shall complete the entire Bid schedule (also referred to as “schedule of 
prices” or Proposal form).  Incomplete price schedules will be rejected as being non-
responsive. 

24.3. The City reserves the right to reject any or all Bids, and to waive any informality or 
technicality in Bids received and any requirements of these specifications as to 
bidding procedure. 

24.4. Bidders will not be released on account of their errors of judgment.  Bidders may be 
released only upon receipt by the City from the Bidder within 3 Working Days, 
excluding Saturdays, Sundays, and state holidays, after the opening of Bids, of 
written notice which includes proof of honest, credible, clerical error of material 
nature, free from fraud or fraudulent intent, and of evidence that reasonable care was 
observed in the preparation of the Bid. 

24.5. A non-selected Bidder may protest award of the Contract to the selected Bidder by 
submitting a written “Notice of Intent to Protest” including supporting documentation 
which shall be received by Public Works Contracting Group no later than 10 days 
after the City’s announcement of the selected Bidder or no later than 10 days from 
the date that the City issues notice of designation of a Bidder as non-responsible in 
accordance with San Diego Municipal Code Chapter 2, § 22.3029, “Protests of 
Contract Award.”  

24.6. The City of San Diego will not discriminate with regard to race, religious creed, 
color, national origin, ancestry, physical handicap, marital status, sex or age, in the 
award of contracts. 

24.7. Each Bid package properly executed as required by these specifications shall 
constitute a firm offer, which may be accepted by the City within the time specified 
in the Proposal. 

24.8. The City reserves the right to evaluate all Bids and determine the lowest Bidder on 
the basis of any proposed alternates, additive items or options, at its discretion that 
will be disclosed in the Volume 2 of 2. 
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25. BID RESULTS:   

25.1. The Bid opening by the City shall constitute the public announcement of the 
Apparent Low Bidder.  In the event that the Apparent Low Bidder is subsequently 
deemed non-responsive or non-responsible, a public announcement will be posted in 
the City’s web page http://www.sandiego.gov/cip/index.shtml, with the name of the 
newly designated Apparent Low Bidder. 

25.2. To obtain Bid results, either attend Bid opening, review the results on the City’s web 
site, or provide a self-addressed, stamped envelope, referencing Bid number, and Bid 
tabulation will be mailed to you upon verification of extensions.  Bid results cannot 
be given over the telephone. 

26. THE CONTRACT: 

26.1. The Bidder to whom award is made shall execute a written contract with the City of 
San Diego and furnish good and approved bonds and insurance certificates specified 
by the City within 14 days after receipt by Bidder of a form of contract for execution 
unless an extension of time is granted to the Bidder in writing. 

26.2. If the Bidder takes longer than 14 days to fulfill these requirements, then the 
additional time taken shall be added to the Bid guarantee.  The Contract shall be 
made in the form adopted by the City, which includes the provision that no claim or 
suit whatsoever shall be made or brought by Contractor against any officer, agent, or 
employee of the City for or on account of anything done or omitted to be done in 
connection with this contract, nor shall any such officer, agent, or employee be liable 
hereunder.   

26.3. If the Bidder to whom the award is made fails to enter into the contract as herein 
provided, the award may be annulled and the Bidder's Guarantee of Good Faith will 
be subject to forfeiture.  An award may be made to the next lowest responsible and 
reliable Bidder who shall fulfill every stipulation embraced herein as if it were the 
party to whom the first award was made. 

26.4. Pursuant to the San Diego City Charter section 94, the City may only award a public 
works contract to the lowest responsible and reliable Bidder. The City will require 
the Apparent Low Bidder to (i) submit information to determine the Bidder’s 
responsibility and reliability, (ii) execute the Contract in form provided by the City, 
and (iii) furnish good and approved bonds and insurance certificates specified by the 
City within 14 Days, unless otherwise approved by the City, in writing after the 
Bidder receives notification from the City, designating the Bidder as the Apparent 
Low Bidder and formally requesting the above mentioned items. 

26.5. The award of the Contract is contingent upon the satisfactory completion of the 
above mentioned items and becomes effective upon the signing of the Contract by the 
Mayor or designee.  If the Apparent Low Bidder does not execute the Contract or 
submit required documents and information, the City may award the Contract to the 
next lowest responsible and reliable Bidder who shall fulfill every condition 
precedent to award.  A corporation designated as the Apparent Low Bidder shall 
furnish evidence of its corporate existence and evidence that the officer signing the 
Contract and bond for the corporation is duly authorized to do so. 
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27. EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK:  The Bidder 
shall examine carefully the Project Site, the Plans and Specifications, other materials as 
described in the Special Provisions, Section 2-7, and the proposal forms (e.g., Bidding 
Documents).  The submission of a Bid shall be conclusive evidence that the Bidder has 
investigated and is satisfied as to the conditions to be encountered, as to the character, 
quality, and scope of Work, the quantities of materials to be furnished, and as to the 
requirements of the Bidding Documents Proposal, Plans, and Specifications. 

28. CITY STANDARD PROVISIONS:  This contract is subject to the following standard 
provisions. See The WHITEBOOK for details. 

28.1. The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 for a 
Drug-Free Workplace.  

28.2. The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 related to 
the Americans with Disabilities Act.   

28.3. The City of San Diego Municipal Code §22.3004 for Pledge of Compliance.   

28.4. The City of San Diego’s Labor Compliance Program and the State of California 
Labor Code §§1771.5(b) and 1776.   

28.5. Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code 
concerning the employment of apprentices by contractors and subcontractors 
performing public works contracts. 

28.6. The City’s Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 43 of The 
San Diego Municipal Code (SDMC).  

28.7. The City’s Information Security Policy (ISP) as defined in the City’s Administrative 
Regulation 90.63.  

29. PRE-AWARD ACTIVITIES: 

29.1. The selected contractor by the City to execute a contract for this Work shall provide 
the information required within the time specified in “Required Documents,” of this 
bid package.  Failure to provide the information within the time specified may result 
in the Bid being rejected as non-responsive. 

29.2. If the Bid is rejected as non-responsive, the selected contractor by the City to execute 
a contract for this Work shall forfeit the required Bid.  The decision that the selected 
contractor by the City to execute a contract for this Work is non-responsive for 
failure to provide the information required within the time specified shall be at the 
sole discretion of the City. 

30. REQUIRED DOCUMENT SCHEDULE: 

30.1. The Bidder’s attention is directed to the City’s Municipal Code §22.0807(e), (3)-(5) 
for important information regarding grounds for debarment for failure to submit 
required documentation. 
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30.2. The specified Equal Opportunity Contracting Program (EOCP) forms are available 
for download from the City’s web site at: 

http://www.sandiego.gov/eoc/forms/index.shtml 

ITEM WHEN DUE FROM DOCUMENT TO BE SUBMITTED 

1.  BID SUBMITTAL DATE/TIME ALL BIDDERS Bid 

2.  BID SUBMITTAL DATE/TIME ALL BIDDERS Bid Bond 

3.  BID SUBMITTAL DATE/TIME ALL BIDDERS Non-collusion Affidavit to be Executed By 
Bidder and Submitted with Bid under 23 
USC 112 and PCC 7106 

4.  BID SUBMITTAL DATE/TIME ALL BIDDERS Contractors Certification of Pending Actions 

5.  BID SUBMITTAL DATE/TIME ALL BIDDERS Equal Benefits Ordinance Certification of 
Compliance 

6.  BID SUBMITTAL DATE/TIME ALL BIDDERS Form AA35 - List of Subcontractors 

7.  BID SUBMITTAL DATE/TIME ALL BIDDERS Form AA40 - Named Equipment/Material 
Supplier List 

8.  WITHIN 3 WORKING DAYS OF 
BID OPENING WITH GOOD 
FAITH EFFORT 
DOCUMENTATION 

ALL BIDDERS SLBE Good Faith Efforts Documentation  

9.  WITHIN 3 WORKING DAYS OF 
BID OPENING WITH GOOD 
FAITH EFFORT 
DOCUMENTATION 

ALL BIDDERS Form AA60 – List of Work Made 
Available 

10.  WITHIN 3 WORKING DAYS OF 
BID OPENING WITH GOOD 
FAITH EFFORT 
DOCUMENTATION 

ALL BIDDERS Proof of Valid DBE-MBE-WBE-DVBE 
Certification Status e.g., Certs.  

11.  WITHIN 5 WORKING DAYS 
AFTER BID OPENING 

3 APPARENT 
LOW BIDDER 

Contractor’s Experience and Past Project 
Documentation.  See Sections 500  

12.  WITHIN 5 WORKING DAYS 
AFTER BID OPENING 

3 APPARENT 
LOW BIDDER 

Manufacturer Certification per Section 
500-1.1.2.1  

13.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Names of the principal individual owners 
of the Apparent Low Bidder  

14.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

If the Contractor is a Joint Venture:  

 Joint Venture Agreement 

 Joint Venture License 
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ITEM WHEN DUE FROM DOCUMENT TO BE SUBMITTED 

15.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Form BB05 - Work Force Report  

16.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Contract Forms - Agreement 

17.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Contract Forms - Payment and 
Performance Bond 

18.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Certificates of Insurance and 
Endorsements 

19.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Contractor Certification - Drug-Free 
Workplace  

20.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Contractor Certification - American with 
Disabilities Act  

21.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Contractors Standards - Pledge of 
Compliance  
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CONTRACT FORMS 

AGREEMENT 
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AFFIDAVIT OF DISPOSAL 

WHEREAS, on the   DAY OF  , 2  the undersigned 
entered into and executed a contract with the City of San Diego, a municipal corporation, for: 

 Skylark Canyon Sewer Rehabilitation  
(Name of Project) 

as particularly described in said contract and identified as Bid No. K-14-1213-DBB-3-A, 
SAP No. (WBS/IO/CC) B-00500; and WHEREAS, the specification of said contract requires the 
Contractor to affirm that "all brush, trash, debris, and surplus materials resulting from this project 
have been disposed of in a legal manner"; and WHEREAS, said contract has been completed and all 
surplus materials disposed of: 

  

  

  

NOW, THEREFORE, in consideration of the final payment by the City of San Diego to said 
Contractor under the terms of said contract, the undersigned Contractor, does hereby affirm that all 
surplus materials as described in said contract have been disposed of at the following location(s)  

  

  

  

and that they have been disposed of according to all applicable laws and regulations. 

Dated this   DAY OF  ,  . 

  Contractor 
by 

ATTEST: 

State of      
County of      

On this   DAY OF    , 2  , before the undersigned, a 
Notary Public in and for said County and State, duly commissioned and sworn, personally appeared
     known to me to be the       
Contractor named in the foregoing Release, and whose name is subscribed thereto, and acknowledged 
to me that said Contractor executed the said Release. 

Notary Public in and for said County and State 
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ATTACHMENTS
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ATTACHMENT A 

SCOPE OF WORK 
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SCOPE OF WORK  

1. SCOPE OF WORK:  This project proposes to rehabilitate 1,390 linear-foot of existing 
sewer mains in the canyon; the project will also rehabilitate sewer manholes. No vehicles 
would enter the canyon; all staging will occur on street surfaces.  All equipments will be 
hand-carried or brought in using wheel barrow to the manholes. 

1.1. The Work shall be performed in accordance with: 

1.1.1. The Notice Inviting Bids and Appendix E, inclusive. 

2. CONSTRUCTION COST:  The City’s estimated construction cost for this contract is 
$503,000. 

3. LOCATION OF WORK:  The location of the Work is as follows: 

See Appendix E. 

4. CONTRACT TIME: The Contract Time for completion of the Work shall be 
80 Working Days. 

5. CONTRACTOR'S LICENSE CLASSIFICATION: In accordance with the provisions of 
California Law, the Contractor shall possess valid appropriate license(s) at the time that the 
Bid is submitted.  Failure to possess the specified license(s) shall render the Bid as 
non-responsive and shall act as a bar to award of the Contract to any Bidder not possessing 
required license(s) at the time of Bid. 

5.1. The City has determined the following licensing classification(s) for this contract: 

Option Classification(s)
1 CLASS A
2 CLASS C34
3 CLASS C42

5.2. The Bidder shall satisfy the licensing requirement by meeting at least one of the listed 
options. 
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ATTACHMENT B 
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EQUAL OPPORTUNITY CONTRACTING PROGRAM 

1. To The WHITEBOOK, Chapter 10, Sections D and E, DELETE each in its entirety, and 
SUBSTITUTE with the following: 

D. CITY’S EQUAL OPPORTUNITY COMMITMENT. 

1. Nondiscrimination in Contracting Ordinance.   

1. The Contractor, Subcontractors and Suppliers shall comply with 
requirements of the City’s Nondiscrimination in Contracting 
Ordinance, San Diego Municipal Code §§22.3501 through 22.3517. 

The Contractor shall not discriminate on the basis of race, gender, 
religion, national origin, ethnicity, sexual orientation, age, or disability 
in the solicitation, selection, hiring, or treatment of subcontractors, 
vendors, or suppliers. The Contractor shall provide equal opportunity for 
subcontractors to participate in subcontracting opportunities. The 
Contractor understands and agrees that violation of this clause shall be 
considered a material breach of the contract and may result in contract 
termination, debarment, or other sanctions.  

The Contractor shall include the foregoing clause in all contracts 
between the Contractor and Subcontractors and Suppliers. 

2. Disclosure of Discrimination Complaints.  As part of its Bid or 
Proposal, the Bidder shall provide to the City a list of all instances 
within the past 10 years where a complaint was filed or pending 
against Bidder in a legal or administrative proceeding alleging that 
Bidder discriminated against its employees, subcontractors, vendors, 
or suppliers, and a description of the status or resolution of that 
complaint, including any remedial action taken. 

3. Upon the City's request, the Contractor agrees to provide to the City, 
within 60 days, a truthful and complete list of the names of all 
Subcontractors and Suppliers that the Contractor has used in the past 
5 years on any of its contracts that were undertaken within San 
Diego County, including the total dollar amount paid by the 
Contractor for each subcontract or supply contract.  

4. The Contractor further agrees to fully cooperate in any investigation 
conducted by the City pursuant to the City's Nondiscrimination in 
Contracting Ordinance, Municipal Code §§22.3501 through 22.3517. 
The Contractor understands and agrees that violation of this clause 
shall be considered a material breach of the Contract and may result 
in remedies being ordered against the Contractor up to and including 
contract termination, debarment and other sanctions for violation of 
the provisions of the Nondiscrimination in Contracting Ordinance. 
The Contractor further understands and agrees that the procedures, 
remedies and sanctions provided for in the Nondiscrimination in 
Contracting Ordinance apply only to violations of the Ordinance. 
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E. EQUAL EMPLOYMENT OPPORTUNITY OUTREACH PROGRAM.   

1. The Contractor, Subcontractors and Suppliers shall comply with the City’s 
Equal Employment Opportunity Outreach Program, San Diego Municipal 
Code §§22.2701 through 22.2707. 

The Contractor shall not discriminate against any employee or applicant for 
employment on any basis prohibited by law.  Contractor shall provide 
equal opportunity in all employment practices.  Prime Contractor shall 
ensure their subcontractors comply with this program.  Nothing in this 
section shall be interpreted to hold a prime contractor liable for any 
discriminatory practice of its subcontractors. 

The Contractor shall include the foregoing clause in all contracts between 
the Contractor and Subcontractors and Suppliers. 

2. If the Contract is competitively solicited, the selected Bidder shall submit a 
Work Force Report (Form BB05), within 10 Working Days after receipt by 
the Bidder of Contract forms to the City for approval as specified in the 
Notice of Intent to Award letter from the City. 

3. If a Work Force Report is submitted, and the City determines there are 
under-representations when compared to County Labor Force Availability 
data, the selected Bidder shall submit an Equal Employment Opportunity 
Plan. 

4. If the selected Bidder submits an Equal Employment Opportunity Plan, it 
shall include the following assurances: 

1. The Contractor shall maintain a working environment free of 
discrimination, harassment, intimidation and coercion at all sites and 
in all facilities at which the Contractor’s employees are assigned to 
work. 

2. The Contractor reviews its EEO Policy, at least annually, with all on-
site supervisors involved in employment decisions.   

3. The Contractor disseminates and reviews its EEO Policy with all 
employees at least once a year, posts the policy statement and EEO 
posters on all company bulletin boards and job sites, and documents 
every dissemination, review and posting with a written record to 
identify the time, place, employees present, subject matter, and 
disposition of meetings. 

4. The Contractor reviews, at least annually, all supervisors’ adherence 
to and performance under the EEO Policy and maintains written 
documentation of these reviews. 

5. The Contractor discusses its EEO Policy Statement with 
subcontractors with whom it anticipates doing business, includes the 
EEO Policy Statement in its subcontracts, and provides such 
documentation to the City upon request. 
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6. The Contractor documents and maintains a record of all bid 
solicitations and outreach efforts to and from subcontractors, 
contractor associations and other business associations. 

7. The Contractor disseminates its EEO Policy externally through 
various media, including the media of people of color and women, in 
advertisements to recruit,  maintains files documenting these efforts, 
and provides copies of these advertisements to the City upon request. 

8. The Contractor disseminates its EEO Policy to union and community 
organizations. 

9. The Contractor provides immediate written notification to the City 
when any union referral process has impeded the Contractor’s efforts 
to maintain its EEO Policy. 

10. The Contractor maintains a current list of recruitment sources, 
including those outreaching to people of color and women, and 
provides written notification of employment opportunities to these 
recruitment sources with a record of the organizations’ responses. 

11. The Contractor maintains a current file of names, addresses and 
phone numbers of each walk-in applicant, including people of color 
and women, and referrals from unions, recruitment sources, or 
community organizations with a description of the employment 
action taken.  

12. The Contractor encourages all present employees, including people 
of color and women employees, to recruit others. 

13. The Contractor maintains all employment selection process 
information with records of all tests and other selection criteria. 

14. The Contractor develops and maintains documentation for on-the-job 
training opportunities, participates in training programs, or both for 
all of its employees, including people of color and women, and 
establishes apprenticeship, trainee, and upgrade programs relevant to 
the Contractor’s employment needs. 

15. The Contractor conducts, at least annually, an inventory and 
evaluation of all employees for promotional opportunities and 
encourages all employees to seek and prepare appropriately for such 
opportunities. 

16. The Contractor ensures the company’s working environment and 
activities are non-segregated except for providing separate or single-
user toilets and necessary changing facilities to assure privacy 
between the sexes. 



 

Skylark Canyon Sewer Rehabilitation 33 | Page 
Attachment D – Intentionally Left Blank 
Volume 1 of 2 (Rev. Feb. 2014) 

ATTACHMENT D 
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SUPPLEMENTARY SPECIAL PROVISIONS  

The following Supplementary Special Provisions (SSP) modifies the following documents:  

1) Standard Specifications for Public Works Construction (The GREENBOOK) currently in 
effect. 

2) The City of San Diego Standard Specifications for Public Works Construction (The 
WHITEBOOK).  

-------------------------------------------------------------------------------------------------------------------------- 

SECTION 1 – TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, AND 
SYMBOLS 

1-2 TERMS AND DEFINITIONS. 

Normal Working Hours.  To the City Supplement, ADD the following: 

The Normal Working Hours are 8:30 AM to 3:30 PM. 

SECTION 2 - SCOPE AND CONTROL OF WORK 

2-3.2 Self Performance.  DELETE in its entirety and SUBSTITUTE with the following: 

1. You must perform, with your own organization, Contract work amounting to at 
least 50% of the base bid alone or base bid and any additive or deductive 
alternate(s) that together when added or deducted form the basis of award. 

2. The self performance percentage requirement will be waived for contracts 
when a “B” License is required or allowed. 

2-5.3.1 General.  To the City Supplement, ADD the following 

7. For products for which an AML is available, products listed in the AML shall 
be used.  A submittal review will be conducted for products not identified on 
an AML on a case-by-case basis when: 

a) The product type or category is not in the AML. 

b) The AML does not list at least two available manufacturers of the product. 

c) The material or manufacturer listed in the AML is no longer available.  
Documentation to substantiate the product is no longer available or in 
production is required as part of the submittal. 

In the case of conducting a submittal review when required by the Plans 
or Special Provisions, or when requested by the Engineer, all submittals 
shall be accompanied by the City’s submittal form. 
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The Product Submittal Form is available for download at: 

http://www.sandiego.gov/publicworks/edocref/index.shtml 

SECTION 4 - CONTROL OF MATERIALS 

4-1.3.6 Preapproved Materials.  To the City Supplement, ADD the following: 

3. You shall submit in writing a list of all products to be incorporated in the Work 
that are on the AML. 

4-1.6 Trade Names or Equals.  ADD the following: 

You must submit your list of proposed substitutions for “an equal” (“or equal”) 
item(s) no later than 5 Working Days after the determination of the Apparent 
Low Bidder and on the City’s Product Submittal Form available at: 

mailto:http://www.sandiego.gov/publicworks/edocref/index.shtml 

SECTION 6 - PROSECUTION, PROGRESS AND ACCEPTANCE OF WORK 

6-2.1 Moratoriums.  To the City Supplement, ADD the following: 

Do not work in the areas where there is currently a moratorium issued by the City. 
The areas subject to moratorium are listed here: 

The Canyon area from March 01 to September 15 during Bird Breeding season 
(inclusive). 

SECTION 7 - RESPONSIBILITIES OF THE CONTRACTOR 

7-3 LIABILITY INSURANCE.  DELETE in its entirety and SUBSTITUTE with the 
following: 

The insurance provisions herein must not be construed to limit your indemnity 
obligations contained in the Contract. 

7-3.1 Policies and Procedures. 

1. You must procure the insurance described below, at its sole cost and expense, to 
provide coverage against claims for loss including injuries to persons or damage to 
property, which may arise out of or in connection with the performance of the 
Work by you, your agents, representatives, officers, employees or Subcontractors. 

2. Insurance coverage for property damage resulting from your operations is on a 
replacement cost valuation.  The market value will not be accepted. 

3. You must maintain this insurance for the duration of this contract and at all 
times thereafter when you are correcting, removing, or replacing Work in 
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accordance with this contract. Your liabilities under the Contract, e.g., your 
indemnity obligations, is not deemed limited to the insurance coverage required 
by this contract. 

4. Payment for insurance is included in the various items of Work as bid by you, 
and except as specifically agreed to by the City in writing, you are not entitled 
to any additional payment. Do not begin any work under this contract until you 
have provided and the City has approved all required insurance.  

5. Policies of insurance must provide that the City is entitled to 30 days (10 days 
for cancellation due to non-payment of premium) prior written notice of 
cancellation or non-renewal of the policy. Maintenance of specified insurance 
coverage is a material element of the Contract. Your failure to maintain or 
renew coverage or to provide evidence of renewal during the term of the 
Contract may be treated by the City as a material breach of the Contract. 

7-3.2 Types of Insurance. 

7-3.2.1 Commercial General Liability Insurance. 

1. Commercial General Liability Insurance must be written on the current version 
of the ISO Occurrence form CG 00 01 07 98 or an equivalent form providing 
coverage at least as broad. 

2. The policy must cover liability arising from premises and operations, XCU 
(explosions, underground, and collapse), independent contractors, 
products/completed operations, personal injury and advertising injury, bodily 
injury, property damage, and liability assumed under an insured’s contract 
(including the tort liability of another assumed in a business contract). 

3. There must be no endorsement or modification limiting the scope of coverage 
for either “insured vs. insured” claims or contractual liability. You must 
maintain the same or equivalent insurance for at least 10 years following 
completion of the Work.  

4. All costs of defense must be outside the policy limits. Policy coverage must be 
in liability limits of not less than the following: 

General Annual Aggregate Limit Limits of Liability  

Other than Products/Completed Operations $2,000,000 
Products/Completed Operations Aggregate Limit $2,000,000 
Personal Injury Limit $1,000,000 
Each Occurrence $1,000,000  

7-3.2.2 Commercial Automobile Liability Insurance. 

1. You must provide a policy or policies of Commercial Automobile Liability 
Insurance written on the current version of the ISO form CA 00 01 12 90 or later 
version or equivalent form providing coverage at least as broad in the amount of 
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$1,000,000 combined single limit per accident, covering bodily injury and 
property damage for owned, non-owned, and hired automobiles (“Any Auto”). 

2. All costs of defense must be outside the limits of the policy. 

7-3.2.3 Contractors Pollution Liability Insurance. 

1. You must procure and maintain at your expense or require Subcontractor, as 
described below to procure and maintain, the Contractors Pollution Liability 
Insurance including contractual liability coverage to cover liability arising out 
of cleanup, removal, storage, or handling of hazardous or toxic chemicals, 
materials, substances, or any other pollutants by you or any Subcontractor in an 
amount not less than $2,000,000 limit for bodily injury and property damage. 

2. All costs of defense must be outside the limits of the policy. Any such 
insurance provided by Subcontractor instead of you must be approved 
separately in writing by the City.  

3. For approval of a substitution of Subcontractor’s insurance, you must certify 
that all activities for which the Contractors Pollution Liability Insurance will 
provide coverage will be performed exclusively by the Subcontractor providing 
the insurance. The deductible must not exceed $25,000 per claim.  

4. Contractual liability must include coverage of tort liability of another party to 
pay for bodily injury or property damage to a third person or organization. 
There must be no endorsement or modification of the coverage limiting the 
scope of coverage for either “insured vs. insured” claims or contractual 
liability. 

5. Occurrence based policies must be procured before the Work commences and 
must be maintained for the Contract Time. Claims Made policies must be 
procured before the Work commences, must be maintained for the Contract 
Time, and must include a 12 month extended Claims Discovery Period 
applicable to this contract or the existing policy or policies must continue to be 
maintained for 12 months after the completion of the Work without advancing 
the retroactive date.  

6. Except as provided for under California law, the policy or policies must 
provide that the City is entitled to 30 days prior written notice (10 days for 
cancellation due to non-payment of premium) of cancellation or non-renewal 
of the policy or policies. 

7-3.3 Rating Requirements.  Except for the State Compensation Insurance Fund, all 
insurance required by this contract as described herein must be carried only by 
responsible insurance companies with a rating of, or equivalent to, at least “A-, VI” 
by A.M. Best Company, that are authorized by the California Insurance 
Commissioner to do business in the State, and that have been approved by the City. 

7-3.3.1 Non-Admitted Carriers.  The City will accept insurance provided by non-admitted, 
“surplus lines” carriers only if the carrier is authorized to do business in the State and 
is included on the List of Approved Surplus Lines Insurers (LASLI list). 
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All policies of insurance carried by non-admitted carriers must be subject to all of the 
requirements for policies of insurance provided by admitted carriers described herein. 

7-3.4 Evidence of Insurance.  Furnish to the City documents e.g., certificates of insurance 
and endorsements evidencing the insurance required herein, and furnish renewal 
documentation prior to expiration of this insurance. Each required document must be 
signed by the insurer or a person authorized by the insurer to bind coverage on its 
behalf. We reserve the right to require complete, certified copies of all insurance 
policies required herein.  

7-3.5 Policy Endorsements. 

7-3.5.1 Commercial General Liability Insurance. 

7-3.5.1.1 Additional Insured. 

a) You must provide at your expense policy endorsement written on the current 
version of the ISO Occurrence form CG 20 10 11 85 or an equivalent form 
providing coverage at least as broad. 

b) To the fullest extent allowed by law e.g., California Insurance Code §11580.04, 
the policy must be endorsed to include the City and its respective elected 
officials, officers, employees, agents, and representatives as additional insured. 

c) The additional insured coverage for projects for which the Engineer’s 
Estimate is $1,000,000 or more must include liability arising out of: (a) 
Ongoing operations performed by you or on your behalf, (b) your products, 
(c) your work, e.g., your completed operations performed by you or on your 
behalf, or (d) premises owned, leased, controlled, or used by you. 

d) The additional insured coverage for projects for which the Engineer’s 
Estimate is less than $1,000,000 must include liability arising out of: (a) 
Ongoing operations performed by you or on your behalf, (b) your products, 
or (c) premises owned, leased, controlled, or used by you. 

7-3.5.1.2 Primary and Non-Contributory Coverage.  The policy must be endorsed to 
provide that the coverage with respect to operations, including the completed 
operations, if appropriate, of the Named Insured is primary to any insurance or self-
insurance of the City and its elected officials, officers, employees, agents and 
representatives. Further, it must provide that any insurance maintained by the City 
and its elected officials, officers, employees, agents and representatives must be in 
excess of your insurance and must not contribute to it.  

7-3.5.1.3 Project General Aggregate Limit.  The policy or policies must be endorsed to 
provide a Designated Construction Project General Aggregate Limit that will apply 
only to the Work. Only claims payments which arise from the Work must reduce the 
Designated Construction Project General Aggregate Limit. The Designated 
Construction Project General Aggregate Limit must be in addition to the aggregate 
limit provided for the products-completed operations hazard. 
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7-3.5.2 Commercial Automobile Liability Insurance. 

7-3.5.2.1 Additional Insured.  Unless the policy or policies of Commercial Auto Liability 
Insurance are written on an ISO form CA 00 01 12 90 or a later version of this form or 
equivalent form providing coverage at least as broad, the policy must be endorsed to 
include the City and its respective elected officials, officers, employees, agents, and 
representatives as additional insured, with respect to liability arising out of automobiles 
owned, leased, hired or borrowed by you or on your behalf. This endorsement is 
limited to the obligations permitted by California Insurance Code §11580.04. 

7-3.5.3 Contractors Pollution Liability Insurance Endorsements. 

7-3.5.3.1 Additional Insured. 

a) The policy or policies must be endorsed to include as an Insured the City and 
its respective elected officials, officers, employees, agents, and representatives, 
with respect to liability arising out of: (a) Ongoing operations performed by 
you or on your behalf, (b) your products, (c) your work, e.g., your completed 
operations performed by you or on your behalf, or (d) premises owned, leased, 
controlled, or used by you; except that in connection with, collateral to, or 
affecting any construction contract to which the provisions of subdivision (b) 
of § 2782 of the California Civil Code apply, this endorsement must not 
provide any duty of indemnity coverage for the active negligence of the City 
and its respective elected officials, officers, employees, agents, and 
representatives in any case where an agreement to indemnify the City and its 
respective elected officials, officers, employees, agents, and representatives 
would be invalid under subdivision (b) of §2782 of the California Civil Code. 

b) In any case where a claim or loss encompasses the negligence of the Insured 
and the active negligence of the City and its respective elected officials, 
officers, employees, agents, and representatives that is not covered because of 
California Insurance Code §11580.04, the insurer's obligation to the City and 
its respective elected officials, officers, employees, agents, and representatives 
must be limited to obligations permitted by California Insurance Code 
§11580.04. 

7-3.5.3.2 Primary and Non-Contributory Coverage.  The policy or policies must be endorsed 
to provide that the insurance afforded by the Contractors Pollution Liability 
Insurance policy or policies is primary to any insurance or self-insurance of the City 
and its elected officials, officers, employees, agents and representatives with respect 
to operations including the completed operations of the Named Insured. Any 
insurance maintained by the City and its elected officials, officers, employees, agents 
and representatives must be in excess of your insurance and must not contribute to it. 

7-3.5.3.3 Severability of Interest.  For Contractors Pollution Liability Insurance, the policy 
or policies must provide that your insurance must apply separately to each insured 
against whom claim is made or suit is brought, except with respect to the limits of 
the insurer's liability and must provide cross-liability coverage. 
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7-3.6 Deductibles and Self-Insured Retentions.  You must pay for all deductibles and 
self-insured retentions. You must disclose deductibles and self-insured retentions to 
the City at the time the evidence of insurance is provided. 

7-3.7 Reservation of Rights.  The City reserves the right, from time to time, to review 
your insurance coverage, limits, deductibles and self-insured retentions to 
determine if they are acceptable to the City. The City will reimburse you, without 
overhead, profit, or any other markup, for the cost of additional premium for any 
coverage requested by the Engineer but not required by this contract. 

7-3.8 Notice of Changes to Insurance.  You must notify the City 30 days prior to any 
material change to the policies of insurance provided under this contract. 

7-3.9 Excess Insurance.  Policies providing excess coverage must follow the form of the 
primary policy or policies e.g., all endorsements. 

7-4 WORKERS’ COMPENSATION INSURANCE.  DELETE in its entirety and 
SUBSTITUTE with the following: 

7-4.1 Workers’ Compensation Insurance and Employers Liability Insurance.   

1. In accordance with the provisions of §3700 of the California Labor Code, you 
must provide at your expense Workers’ Compensation Insurance and 
Employers Liability Insurance to protect you against all claims under 
applicable state workers compensation laws. The City, its elected officials, and 
employees will not be responsible for any claims in law or equity occasioned 
by your failure to comply with the requirements of this section.  

2. Limits for this insurance must be not less than the following: 

Workers’ Compensation Statutory Employers Liability 

Bodily Injury by Accident $1,000,000 each accident 
Bodily Injury by Disease $1,000,000 each employee 
Bodily Injury by Disease $1,000,000 policy limit 

3. By signing and returning the Contract you certify that you are aware of the 
provisions of §3700 of the Labor Code which require every employer to be 
insured against liability for worker’s compensation or to undertake self-
insurance in accordance with the provisions of that code and you must 
comply with such provisions before commencing the Work as required by 
§1861 of the California Labor Code. 

7-4.1.1 Waiver of Subrogation.  The policy or policies must be endorsed to provide that 
the insurer will waive all rights of subrogation against the City, and its respective 
elected officials, officers, employees, agents, and representatives for losses paid 
under the terms of the policy or policies and which arise from work performed by 
the Named Insured for the City. 
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7-5 PERMITS, FEES, AND NOTICES.  To the City Supplement, ADD the 
following: 

The City will obtain, at no cost to the Contractor; the following permits: 

Permit to Work on Private Property 

7-8.6 Water Pollution Control.  ADD the following: 

1. Based on a preliminary assessment by the City, the Contract is subject to 
WPCP. 

7-10.5.3 Steel Plate Covers.  Table 7-10.5.3(A), REVISE the plate thickness for 5’-3” trench 
width to read 1 ¾”.	

7-15 INDEMNIFICATION AND HOLD HARMLESS AGREEMENT.  To the City 
Supplement, fourth paragraph, last sentence, DELETE in its entirety and 
SUBSTITUTE with the following: 

Your duty to indemnify and hold harmless does not include any claims or liability 
arising from the established active or sole negligence, or willful misconduct of the 
City, its officers, or employees.  

7-20 ELECTRONIC COMMUNICATION.  ADD the following: 

Virtual Project Manager will be used on this contract. 

SECTION 8 - FACILITIES FOR AGENCY PERSONNEL 

8-2 FIELD OFFICE FACILITIES.  To the City Supplement, DELETE in its entirety. 

SECTION 9 - MEASUREMENT AND PAYMENT 

9-3.2.5 Withholding of Payment. To the City Supplement, item i), DELETE in its entirety 
and SUBSTITUTE with the following: 

i) Your failure to comply with 7-2.3, “PAYROLL RECORDS” and 2-16, 
“CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING 
SYSTEM.” 

SECTION 207 – PIPE 

207-17.2.3  Pipe Manufacturer.  To the City Supplement, DELETE in its entirety and 
SUBSTITUTE with the following: 

PVC products as manufactured or distributed by J-M Manufacturing Company shall 
not be used on the Contract for pressurized pipe unless specified otherwise. 
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207-27 FUSIBLE NON-PRESSURE POLYVINYLCHLORIDE PIPE.  DELETE in its 
entirety. 

SECTION 300 – EARTHWORK 

300-1.4 Payment. To the City Supplement, paragraph (2), DELETE in its entirety and 
SUBSTITUTE with the following:  

2.  Payment for existing pavement removal and disposal of up to 12” thick, within 
the excavation e.g., trench limits, shall be included in the Bid item for 
installation of the mains or the Work item that requires pavement removal. 

SECTION 306 – UNDERGROUND CONDUIT CONSTRUCTION 

306-1.6 Basis of Payment for Open Trench Installations.  ADD the following: 

Payment for imported backfill when the Contractor elects to import material from a 
source outside the project limits and when authorized by the Engineer shall be 
included in the Bid unit price for Imported Backfill.  The price shall include the 
removal and disposal of unsuitable materials. 

306-1.8.3 Polyurethane Lining.  To the City Supplement, item 5, DELETE in its entirety 

306-22 PIPE FUSION.  DELETE in its entirety. 

SECTION 500 – PIPELINE 

500-1.1.1 General.  To the City Supplement, (1) (a), ADD the following: 

The felt and resin system shall be selected from those listed in the City’s approved 
material list. 

500-1.1.2.1 Initial Submittals.  To the City Supplement, ADD the following: 

Within 5 Working Days after Bid Opening date, the three apparent low bidders shall 
submit the following: 

 Contractor’s Experience and Past Project Documentation 

 Manufacturer Certification 

 Authorized Installer Certification 

500-1.1.5 Video Inspection.  To the City Supplement, after the last paragraph, ADD the following: 

During the pre-installation video the contractor must identify all existing protruding 
laterals with the existing main and trim them flush to the main prior to rehabilitation. 
The cost of trimming the existing laterals will be included in the pipe rehabilitation 
bid item. 
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500-1.1.9 Measurement and Payment.  Third paragraph, DELETE in its entirety. 

500-1.2.4 Sewer Bypassing and Dewatering.  DELETE in its entirety and SUBSTITUTE with 
the following: 

When required by the Contract Documents or the process, the Contractor shall bypass 
the sewer flow around the Work and dewater the Site in conformance with 704, 
“SEWAGE SPILL PREVENTION” and 705-2.1, “General” 

500-1.6 Service Laterals.  To the City Supplement, DELETE in its entirety and SUBSTITUTE 
with the following: 

ADD: 

500-1.6 Service Lateral Rehabilitation. 

500-1.6.1 General. 

a) The rehabilitation shall be accomplished using a fabric or fiberglass tube of 
particular length and a thermoset resin with physical and chemical properties 
appropriate for the application without excavation and disturbing surface 
improvements. The tube is vacuum impregnated with the resin. Access to an 
upstream end of the service lateral is made by excavation in the public right of 
way. Installation of the resin-impregnated tube into the service lateral may be 
performed either by Type A inversion in accordance with ASTM F1216 or by 
Type B pull-in in accordance with ASTM F 1743, and may be performed from 
either the mainline or the excavated end of the lateral. 

b) The cured-in-place liner shall extend the entire length of the lateral from the 
access point to the mainline. The liner shall be extended sufficiently to create a 
water tight seal at the main and the liner interface.  Once the tube or resin 
composite is cured, the installation equipment shall be removed and the 
protruding end in the collector shall be cut using a robotic cutting device.  A 
sewer cleanout in accordance with the Standard Drawing SDS-102 “Sewer 
Lateral Cleanout (In Driveway, Paved Alley, Sidewalk, or Other Area Subject 
to Traffic)”or SDS-103 “Sewer Lateral Cleanout Outside Traveled Way” shall 
be installed at the access point and properly backfilled. The Resident Engineer 
will determine if a new cleanout needs to be installed. 

c) The liner shall be extended sufficiently to create a water tight seal at the main 
and the liner interface.  

d) If there is a SLC in place, then the cured-in-place lateral liner shall have a 
minimum overlap of 2” over the previously installed SLC sewer main lateral 
connection. 

500-1.6.2 Material. 

a) The tube shall consist of one or more layers of flexible needled felt, or an 
equivalent material. Where the tube is fabricated from non woven felt, the 
longitudinal and circumferential joints are made up by seal bonding. The 
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tube shall be capable of conforming to bends, off-set joints, bells, and 
disfigured pipe sections. The resin and catalyst system as designed for the 
specific application shall meet the chemical resistance requirements of 
210-2.3.3, “Chemical Resistance Test (Pickle Jar Test).” 

b) The composite of the materials above shall, upon installation inside the host 
pipe, shall exceed the minimum test standards specified in Table 500-1.4.2 (A). 

500-1.6.3 Installation Procedures (ASTM F1216-98 and ASTM F1743). 

a) The Property Owner of the lateral being reconstructed shall be informed, and 
the flow stopped, for the period of reconstruction work. By-pass pumping the 
collector pipe may not be necessary for normal flows. 

b) The Contractor shall excavate an access pit at the appropriate upstream point 
on the service lateral in accordance with the reconstruction length determined 
by the Engineer. 

c) The Contractor shall always clean and use color video of the lateral line 
immediately prior to reconstruction to determine the structural condition of the 
pipeline. Roots, debris, and protruding service connections shall be removed 
prior to reconstruction. The video discs shall be formatted per Section 306-9. 

d) The tube shall be inspected for torn or frayed sections. If Resident Engineer 
determines that the tube is in good condition the tube shall then be vacuum 
impregnated with the thermoset resin.  

e) No open pans or uncontrolled open-air pouring of resin shall be allowed during 
tube saturation.  Resin shall be contained within the inflation bladder during 
vacuum impregnation and insertion. The Contractor shall ensure that no public 
property is exposed to contamination by liquid resin compounds or components. 

f) The saturated tube along with the inflation bladder shall be inserted into the 
installation equipment and the end closed. The entire installation equipment shall 
be placed in the pipe access pit and aligned with the exposed end of the pipe. 

g) The resin and tube shall be completely protected during the placement. The 
resin shall not be contaminated or diluted by exposure to dirt, debris, or water 
during the placement. 

h) The tube shall be installed from the installation equipment by controlled air, 
water or steam pressure as in accordance with manufacturer instructions. The 
installation shall be stopped when the tube extends the entire length of the 
lateral section to be lined. The tube is held tightly in place against the wall of 
the host pipe by the pressure until the cure is complete.  

i) When the curing process is complete, the pressure is released and the inflation 
bladder reverted back into the installation equipment and removed from the pit. 

j) No barriers, coatings, or any material other than the cured tube or resin 
composite specifically designed for desirable physical and chemical resistance 
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properties shall be left in the host pipe. Any materials used in the installation 
other than the cured tube or resin composite shall be removed.  

k) Any cured tube or resin composite pipe left protruding from the service connection 
shall be trimmed back using a hydraulic-powered robotic cutting device 
specifically designed for cutting cured-in-place pipe made from these materials.  

l) A second color video inspection shall be performed to verify the proper cure of 
the material, the proper trim of service connection, and the integrity of the 
seamless pipe. The video discs shall be formatted per Section 306-9. 

m) The bypass pumping system shall be removed and the sewer flows restored to 
normal flow conditions. The service lateral pipes shall be coupled together.  
The excavation shall be properly backfilled.  The property owner of the service 
connection shall be informed when the Work is complete.  

500-1.6.4 Deviations.  If pre-installation inspection reveals conditions in the service lateral to 
be substantially different than those used in the design of wall thickness, tube 
construction, tube length, or resin system; then the Contractor shall correct the 
situation as approved by the Engineer. 

500-1.6.5 Acceptance.  Upon completion, the Contractor shall deliver the video records and 
written reports to the Engineer. The Engineer shall review the documentation and the 
Site to determine if the Work is complete and the work may be accepted.  

500-1.6.6 Payment. 

a) Payment for the Work covered under 500-1.6, “Service Laterals 
Rehabilitation” shall be made per each lateral. 

b) The payment for the installation of a sewer cleanout at the access point and televising 
of the service laterals shall be included in the payment for lateral rehabilitation. 

c) Payment for in-situ point repairs shall be included in the bid price for in-situ 
point repairs and paid for in accordance with 500-1.1.9, “Measurement and 
Payment” and 500-1.2.7, “Payment.” 

500-1.7.10 Payment.  To the City Supplement, DELETE in its entirety. 

500-1.10.7 Payment.  To the City Supplement, DELETE in its entirety. 

500-1.13.10 Payment.  To the City Supplement, DELETE in its entirety. 

500-4 SERVICE LATERAL CONNECTION SEALING.  DELETE in its entirety and 
SUBSTITUTE with the following: 

500-4 SERVICE LATERAL CONNECTION (SLC) SEALING. 

500-4.1 General.  SLC is the interface of the house sewer lateral with the main sewer. SLC 
to rehabilitated sanitary sewer lines shall be sealed, normally without excavation, by 
the installation of a resin-impregnated, flexible, felt tube or fiberglass tube installed 
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into the existing service lateral. The tube shall form a “tee” section with a full lap 
inside the main pipe and shall extend continuously from the sewer main into the 
lateral.  SLC may be a combination of “tees” or “wyes” of varying angle. The resin 
shall be cured to form the tube into a hard impermeable pipe-within-a-pipe.  When 
cured, the SLC shall seal the connection of the lateral to the mainline in a continuous 
tight-fitting, watertight pipe-within-a-pipe to eliminate any visible leakage between 
the lateral and mainline and shall provide a leakproof seal designed for a minimum 
50-year life to prevent root intrusion, infiltration, and exfiltration between a liner and 
a host pipe. 

500-4.2 Reference Specification.  This specification references ASTM test methods which 
are made a part hereof by such reference and shall be the latest edition and revision 
thereof and shall meet the chemical resistance requirements of section 210-2.3.3, 
“Chemical Resistance Test (Pickle Jar Test).” 

500-4.3 General Corrosion Requirements. 

a) The finished SLC product shall be fabricated from materials which when cured 
shall be chemically resistant to withstand internal exposure to domestic sewage 
and shall meet the chemical resistance requirements of 210-2.3.3, “Chemical 
Resistance Test (Pickle Jar Test)” and Table 210-2.4.1 (A). 

b) The SLC product shall be compatible with the lining system materials utilized 
in the main sewer line. 

500-4.4 SLC Materials. 

a) The contractor shall use LMK T-Liner Shorty for the lateral sealing or 
approved equal. 

b) A flexible, felt tube shall be fabricated to neatly fit the internal circumference 
of the conduit specified by the City.  Allowance shall be made for 
circumferential stretching during insertion. 

c) The Contractor shall furnish a specially designed, unsaturated polyester or 
vinyl ester resin, and catalyst system compatible with the SLC process that 
provides cured physical strengths specified herein. 

500-4.5 Physical Properties. 

a) The cured SLC shall conform to the minimum structural standards as listed in 
Table 500-1.4.2 (A). 

b) No cured-in-place pipe rehabilitation technology shall be allowed that requires 
bonding to the existing pipe for any part of its structural strength. 

c) Design methods are to be derived for various loading parameters and modes of 
failure.  Equations shall be modified to include deformation in the shape of an 
oval as a design parameter.  The design method shall be submitted to the 
Engineer for approval prior to the Pre-construction Meeting. 
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500-4.6 Installation Preparation. 

a) The Contractor shall remove internal debris out of the sewer line. 

b) Inspection of pipelines shall be performed by experienced personnel trained in 
locating breaks and obstacles by closed circuit television.  The interior of the 
pipeline shall be carefully inspected to determine the location of any conditions 
which may prevent proper installation of the SLC into the pipelines, and it shall 
be noted so that these conditions can be corrected.  A color video and suitable 
log shall be kept for later reference by the City. 

c) The Contractor, when required, shall provide for the flow of sewage around the 
section or sections of mainline pipe where the service lateral designated for 
SLC is located.  The bypass shall be made by plugging the line at an existing 
upstream manhole and pumping the flow into a downstream manhole or 
adjacent system.  The pump and bypass lines shall be of adequate capacity and 
size to handle the flow without service interruption.  The bypass systems shall 
be approved in advance by the City. 

d) The service lateral shall be inactive during the time of installation. 

e) The Contractor shall clear the line of obstructions that prevent the insertion of 
the SLC material.  If inspection reveals an obstruction that cannot be removed 
by conventional sewer cleaning equipment, the Contractor shall make an 
external point repair excavation to uncover and remove the obstruction.  The 
Contractor shall inform the Engineer prior to the commencement of the Work. 

f) The mainline pipe opening shall be prepared to accept the SLC and the mainline 
rehabilitated pipe shall be maximized to obtain the best possible connection. 

g) The transition from the mainline pipe to the service lateral shall be smooth and 
continuous to provide adequate support for the SLC during installation and cure. 

500-4.7 SLC Installation. 

a) The resin impregnated tube shall be loaded inside a pressure apparatus.  The 
pressure apparatus, attached to a robotic device, shall be positioned in the 
mainline pipe at the service connection.  The robotic device, together with a 
television camera, shall be used to align the SLC repair with the service 
connection opening.  Air pressure, supplied to the pressure apparatus through 
an air hose, shall be used to invert the resin impregnated SLC into the lateral 
pipe.  The inversion pressure shall be adjusted to fully invert the SLC into the 
lateral pipe and hold the tube tight to the pipe wall.  Care shall be taken during 
the curing process not to over-stress the tube. 

b) The pressure apparatus shall include a bladder which shall inflate in the mainline 
pipe, effectively seating the SLC repair against the service connection. 

c) After inversion or pull in is completed, recommended pressure is maintained 
on the impregnated tube for the duration of the curing process. Curing method 
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shall be compatible with the resin selected. An ultraviolet (UV) light cured, 
heat cured or ambient cured resin system is typically used. 

d) The initial cure shall be deemed to be completed when the SLC has been 
exposed to the UV light, heat source or held in place for the time period 
specified by the manufacturer. 

e) The Contractor shall cool the hardened SLC before relieving the pressure in the 
pressure apparatus.  Cool-down may be accomplished by the introduction of 
cool air into the pressure apparatus.  Care shall be taken to maintain proper 
pressure throughout the cure and cool-down period.  

f) The finished SLC shall be free of dry spots, lifts and delamination.  The lateral 
SLC shall not inhibit the closed circuit television post video inspection of the 
mainline or service lateral pipes.  Frayed ends of the SLC repair shall be 
removed prior to acceptance. 

g) During the warranty period, any defects which shall affect the integrity of 
strength of the SLC shall be repaired at the Contractor’s expense in a manner 
mutually agreed upon by the manufacturer, City, and the Contractor. 

h) After the Work is completed, the Contractor shall provide the City with a video 
disc formatted per Section 306-9 showing the completed work including the 
restored conditions. 

500-4.8 Clean-Up.  Upon acceptance of the installation work, the Contractor shall reinstate 
the Site affected by its operations. 

500-4.9 Payment.  Payment for SLC sealing systems shall be made at the Contract Unit Price 
or lump sum price in the Bid for each SLC. The Contract Unit Price or lump sum 
price in the Bid shall include the installation of the SLC sealing system, surface 
preparation and repairs, preparation and tape submittal of all pre- and post-
construction CCTV inspection, bypassing if required, and testing, unless otherwise 
specified in the Special Provisions. 

SECTION 700 – EXTENDED REVEGETATION, MAINTENANCE, 
AND MONITORING 

700-1.7.2 Project Biologist.  To the City Supplement, ADD the following: 

The City will retain a qualified Project Biologist to perform biological monitoring 
work for this contract.  You must coordinate your activities and Schedule with the 
activities and schedules of the Biologist Monitor.  

SECTION 705 – WATER DISCHARGES 

705-2.6.1 General. Paragraph (3), CORRECT reference to Section 803 to read “Section 
703.” 
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705-2.6.3 Community Health and Safety Plan.  To the City Supplement, DELETE in its 
entirety and SUBSTITUTE with the following: 

705-2.6.3 Community Health and Safety Plan.  See 703-2, “Community Health and Safety 
Plan.” 

SECTION 707 – RESOURCE DISCOVERIES 

ADD: 

707-1.1 Environmental Document.  The City of San Diego Environmental Analysis Section 
(EAS) of the Development Services Department has prepared a Notice of Exemption 
for Skylark Canyon Sewer Rehabilitation as referenced in the Contract Appendix.  
You must comply with all requirements of the Notice of Exemption as set forth in the 
Contract Appendix. 

Compliance with the City’s environmental document is included in the various Bid 
items, unless a bid item has been provided. 

END OF SUPPLEMENTARY SPECIAL PROVISIONS (SSP) 
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SUPPLEMENTARY SPECIAL PROVISIONS 

APPENDICES 
 



 

Skylark Canyon Sewer Rehabilitation 52 | Page 
Appendix A – Notice of Exemption 
Volume 1 of 2 (Rev. Feb. 2014) 

APPENDIX A 
 

Notice of Exemption 
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APPENDIX B 
 

Fire Hydrant Meter Program 



CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 
 
FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

 
PAGE 1OF 10 

EFFECTIVE DATE 
 
October 15, 2002 

 SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

 

 

1. PURPOSE 
 

1.1 To establish a Departmental policy and procedure for issuance, proper usage and 
charges for fire hydrant meters. 

 
2. AUTHORITY 
 

2.1 All authorities and references shall be current versions and revisions. 
 

2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15 
 

2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986 
 

2.4 California Code of Regulations, Titles 17 and 22 
 

2.5 California State Penal Code, Section 498B.0 
 

2.6 State of California Water Code, Section 110, 500-6, and 520-23 
 

2.7 Water Department Director 
 

Reference 
 

2.8 State of California Guidance Manual for Cross Connection Programs 
 

2.9 American Water Works Association Manual M-14, Recommended Practice for 
Backflow Prevention 

 
2.10 American Water Works Association Standards for Water Meters 

 
2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual 

 
3.  DEFINITIONS 
 

3.1 Fire Hydrant Meter:  A portable water meter which is connected to a fire 
hydrant for the purpose of temporary use.  (These meters are sometimes referred 
to as Construction Meters.) 
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CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 
 
FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

 
PAGE 2OF 10 

EFFECTIVE DATE 
 
October 15, 2002 

 SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

 

 

3.2 Temporary Water Use:  Water provided to the customer for no longer than 
twelve (12) months. 

 
3.3 Backflow Preventor:  A Reduced Pressure Principal Assembly connected to the 

outlet side of a Fire Hydrant Meter. 
 
4. POLICY 
 

4.1 The Water Department shall collect a deposit from every customer 
requiring a fire hydrant meter and appurtenances prior to providing the 
meter and appurtenances (see Section 7.1 regarding the Fees and Deposit 
Schedule).  The deposit is refundable upon the termination of use and 
return of equipment and appurtenances in good working condition. 

 
4.2 Fire hydrant meters will have a 2 ½" swivel connection between the meter 

and fire hydrant.  The meter shall not be connected to the 4" port on the 
hydrant.  All Fire Hydrant Meters issued shall have a Reduced Pressure 
Principle Assembly (RP) as part of the installation.  Spanner wrenches are 
the only tool allowed to turn on water at the fire hydrant. 

 
4.3 The use of private hydrant meters on City hydrants is prohibited, with 

exceptions as noted below.  All private fire hydrant meters are to be 
phased out of the City of San Diego.  All customers who wish to continue 
to use their own fire hydrant meters must adhere to the following 
conditions: 

 
a. Meters shall meet all City specifications and American Water 

Works Association (AWWA) standards.   
 
b. Customers currently using private fire hydrant meters in the City of 

San Diego water system will be allowed to continue using the 
meter under the following conditions: 
 
1. The customer must submit a current certificate of accuracy 

and calibration results for private meters and private 
backflows annually to the City of San Diego, Water 
Department, Meter Shop. 
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2. The meter must be properly identifiable with a clearly 
labeled serial number on the body of the fire hydrant meter.  
The serial number shall be plainly stamped on the register 
lid and the main casing.  Serial numbers shall be visible 
from the top of the meter casing and the numbers shall be 
stamped on the top of the inlet casing flange. 

 
3. All meters shall be locked to the fire hydrant by the Water 

Department, Meter Section (see Section 4.7). 
 

4. All meters shall be read by the Water Department, Meter 
Section (see Section 4.7). 

 
5. All meters shall be relocated by the Water Department, 

Meter Section (see Section 4.7). 
 

6. These meters shall be tested on the anniversary of the 
original test date and proof of testing will be submitted to 
the Water Department, Meter Shop, on a yearly basis.  If 
not tested, the meter will not be allowed for use in the City 
of San Diego. 

 
7. All private fire hydrant meters shall have backflow devices 

attached when installed. 
 

8. The customer must maintain and repair their own private 
meters and private backflows. 

 
9. The customer must provide current test and calibration 

results to the Water Department, Meter Shop after any 
repairs. 

 
10. When private meters are damaged beyond repair, these 

private meters will be replaced by City owned fire hydrant 
meters. 
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11. When a private meter malfunctions, the customer will be 
notified and the meter will be removed by the City and 
returned to the customer for repairs.  Testing and 
calibration results shall be given to the City prior to any re-
installation. 

 
12. The register shall be hermetically sealed straight reading 

and shall be readable from the inlet side.  Registration shall 
be in hundred cubic feet. 

 
13. The outlet shall have a 2 ½ “National Standards Tested 

(NST) fire hydrant male coupling. 
 

14. Private fire hydrant meters shall not be transferable from 
one contracting company to another (i.e. if a company goes 
out of business or is bought out by another company). 

 
4.4 All fire hydrant meters and appurtenances shall be installed, relocated and 

removed by the City of San Diego, Water Department.  All City owned 
fire hydrant meters and appurtenances shall be maintained by the City of 
San Diego, Water Department, Meter Services. 

 
4.5 If any fire hydrant meter is used in violation of this Department 

Instruction, the violation will be reported to the Code Compliance Section 
for investigation and appropriate action.  Any customer using a fire 
hydrant meter in violation of the requirements set forth above is subject to 
fines or penalties pursuant to the Municipal Code, Section 67.15 and 
Section 67.37. 

 
4.6 Conditions and Processes for Issuance of a Fire Hydrant Meter 

 
Process for Issuance 

 
a. Fire hydrant meters shall only be used for the following purposes: 

 
1. Temporary irrigation purposes not to exceed one year. 
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2. Construction and maintenance related activities (see Tab 2). 
 

b. No customer inside or outside the boundaries of the City of San 
Diego Water Department shall resell any portion of the water 
delivered through a fire hydrant by the City of San Diego Water 
Department. 

 
c. The City of San Diego allows for the issuance of a temporary fire 

hydrant meter for a period not to exceed 12 months (365 days).  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days.  A written 
request for an extension by the consumer must be submitted at 
least 30 days prior to the 12 month period ending.  No extension 
shall be granted to any customer with a delinquent account with 
the Water Department.  No further extensions shall be granted. 

 
d. Any customer requesting the issuance of a fire hydrant meter shall 

file an application with the Meter Section.  The customer must 
complete a “Fire Hydrant Meter Application” (Tab 1) which 
includes the name of the company, the party responsible for 
payment, Social Security number and/or California ID, requested 
location of the meter (a detailed map signifying an exact location), 
local contact person, local phone number, a contractor’s license (or 
a business license), description of specific water use, duration of 
use at the site and full name and address of the person responsible 
for payment. 

 
e. At the time of the application the customer will pay their fees 

according to the schedule set forth in the Rate Book of Fees and 
Charges, located in the City Clerk’s Office.  All fees must be paid 
by check, money order or cashiers check, made payable to the City 
Treasurer.  Cash will not be accepted.  

 
f. No fire hydrant meters shall be furnished or relocated for any 

customer with a delinquent account with the Water Department. 
 

g. After the fees have been paid and an account has been created, the 
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meter shall be installed within 48 hours (by the second business 
day).  For an additional fee, at overtime rates, meters can be 
installed within 24 hours (within one business day). 

 
4.7 Relocation of Existing Fire Hydrant Meters 

 
a. The customer shall call the Fire Hydrant Meter Hotline (herein 

referred to as “Hotline”), a minimum of 24 hours in advance, to 
request the relocation of a meter.  A fee will be charged to the 
existing account, which must be current before a work order is 
generated for the meter’s relocation. 

 
b. The customer will supply in writing the address where the meter is 

to be relocated (map page, cross street, etc).  The customer must 
update the original Fire Hydrant Meter Application with any 
changes as it applies to the new location. 

 
c. Fire hydrant meters shall be read on a monthly basis.  While fire 

hydrant meters and backflow devices are in service, commodity, 
base fee and damage charges, if applicable, will be billed to the 
customer on a monthly basis.  If the account becomes delinquent, 
the meter will be removed. 

 
4.8 Disconnection of Fire Hydrant Meter 

 
a. After ten (10) months a “Notice of Discontinuation of Service” 

(Tab 3) will be issued to the site and the address of record to notify 
the customer of the date of discontinuance of service.  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days (as stated in 
Section 4.6C) and a copy of the extension shall be forwarded to the 
Meter Shop Supervisor.  If an extension has not been approved, the 
meter will be removed after twelve (12) months of use. 

 
b. Upon completion of the project the customer will notify the Meter 

Services office via the Hotline to request the removal of the fire 
hydrant meter and appurtenances.  A work order will be generated 
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for removal of the meter. 
 
c. Meter Section staff will remove the meter and backflow prevention 

assembly and return it to the Meter Shop.  Once returned to the 
Meter Shop the meter and backflow will be tested for accuracy and 
functionality. 

 
d. Meter Section Staff will contact and notify Customer Services of 

the final read and any charges resulting from damages to the meter 
and backflow or its appurtenance.  These charges will be added on 
the customer’s final bill and will be sent to the address of record.  
Any customer who has an outstanding balance will not receive 
additional meters. 

 
e. Outstanding balances due may be deducted from deposits and any 

balances refunded to the customer.  Any outstanding balances will 
be turned over to the City Treasurer for collection.  Outstanding 
balances may also be transferred to any other existing accounts. 

 
5. EXCEPTIONS  

 
5.1 Any request for exceptions to this policy shall be presented, in writing, to 

the Customer Support Deputy Director, or his/her designee for 
consideration. 

 
6. MOBILE METER 

 
6.1 Mobile meters will be allowed on a case by case basis.  All mobile meters 

will be protected by an approved backflow assembly and the minimum 
requirement will be a Reduced Pressure Principal Assembly. The two 
types of Mobile Meters are vehicle mounted and floating meters.  Each 
style of meters has separate guidelines that shall be followed for the 
customer to retain service and are described below:      
 
a) Vehicle Mounted Meters:  Customer applies for and receives a City 

owned Fire Hydrant Meter from the Meter Shop.  The customer  
mounts the meter on the vehicle and brings it to the Meter Shop for 
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inspection.  After installation is approved by the Meter Shop the 
vehicle and meter shall be brought to the Meter Shop on a monthly 
basis for meter reading and on a quarterly basis for testing of the 
backflow assembly.  Meters mounted at the owner’s expense shall 
have the one year contract expiration waived and shall have meter or 
backflow changed if either fails.      
      

b) Floating Meters:  Floating Meters are meters that are not mounted to 
a vehicle.  (Note: All floating meters shall have an approved 
backflow assembly attached.) The customer shall submit an 
application and a letter explaining the need for a floating meter to the 
Meter Shop.  The Fire Hydrant Meter Administrator, after a thorough 
review of the needs of the customer, (i.e. number of jobsites per day, 
City contract work, lack of mounting area on work vehicle, etc.), may 
issue a floating meter.  At the time of issue, it will be necessary for the 
customer to complete and sign the “Floating Fire Hydrant Meter 
Agreement” which states the following:     
       

1) The meter will be brought to the Meter Shop at 2797 Caminito 
Chollas, San Diego on the third week of each month for the 
monthly read by Meter Shop personnel. 
 

2) Every other month the meter will be read and the backflow will 
be tested.  This date will be determined by the start date of the 
agreement.         
   

If any of the conditions stated above are not met the Meter Shop has the 
right to cancel the contract for floating meter use and close the account 
associated with the meter.  The Meter Shop will also exercise the right to 
refuse the issuance of another floating meter to the company in question.   
 
Any Fire Hydrant Meter using reclaimed water shall not be allowed use 
again with any potable water supply. The customer shall incur the cost of 
replacing the meter and backflow device in this instance. 
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7. FEE AND DEPOSIT SCHEDULES 
 
7.1 Fees and Deposit Schedules:  The fees and deposits, as listed in the Rate 

Book of Fees and Charges, on file with the Office of the City Clerk, are 
based on actual reimbursement of costs of services performed, equipment 
and materials.  Theses deposits and fees will be amended, as needed, 
based on actual costs.  Deposits, will be refunded at the end of the use of 
the fire hydrant meter, upon return of equipment in good working 
condition and all outstanding balances on account are paid.  Deposits can 
also be used to cover outstanding balances. 

 
All fees for equipment, installation, testing, relocation and other costs 
related to this program are subject to change without prior notification.  
The Mayor and Council will be notified of any future changes. 
 

8. UNAUTHORIZED USE OF WATER FROM A HYDRANT 
 
8.1 Use of water from any fire hydrant without a properly issued and installed 

fire hydrant meter is theft of City property.  Customers who use water for 
unauthorized purposes or without a City of San Diego issued meter will be 
prosecuted. 

 
8.2 If any unauthorized connection, disconnection or relocation of a fire 

hydrant meter, or other connection device is made by anyone other than 
authorized Water Department personnel, the person making the 
connection will be prosecuted for a violation of San Diego Municipal 
Code, Section 67.15.  In the case of a second offense, the customer’s fire 
hydrant meter shall be confiscated and/or the deposit will be forfeited. 

 
8.3 Unauthorized water use shall be billed to the responsible party.  Water use 

charges shall be based on meter readings, or estimates when meter 
readings are not available. 

 
8.4 In case of unauthorized water use, the customer shall be billed for all 

applicable charges as if proper authorization for the water use had been 
obtained, including but not limited to bi-monthly service charges, 
installation charges and removal charges. 
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8.5 If damage occurs to Water Department property (i.e. fire hydrant meter, 
backflow, various appurtenances), the cost of repairs or replacements will 
be charged to the customer of record (applicant). 

 
 

 
 
        
         Larry Gardner 
         Water Department Director 
 
Tabs: 1. Fire Hydrant Meter Application 

2. Construction & Maintenance Related Activities With No Return  
To Sewer   

3. Notice of Discontinuation of Service 
 
 

APPENDIX 
 

Administering Division: Customer Support Division 
 
Subject Index:  Construction Meters 

Fire Hydrant 
    Fire Hydrant Meter Program 
    Meters, Floating or Vehicle Mounted 
    Mobile Meter 
    Program, Fire Hydrant Meter 
      
Distribution:   DI Manual Holders 
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Application for Fire 

Hydrant Meter 
(EXHIBIT A)· 

NS REQ 

DATE 

METER SHOP (619) 527-7449 

Meter Information 
Application Date 

Fire Hydrant Location: {Attach Detailed Map/ /Thomas Bros. Map Location or Construction drawing.} 
.QQ; 

Specific Use of Water: 

Any Return to Sewer or Storm Drain, If so, explain: 

Estimated Duration of Meter Use: 

Company Information 

Company Name: 

Mailing Address: 

City: I State: I Zip: 

*Business license# I *Contractor license# 

(For Office Use Only) 

Requested Install Date: 

G.B. (CITY USE) 

Check Box if Reclaimed Water 

Phone: ( ) 

A Copy of the Contractor's license OR Business License is required at the time of meter issuance. 

Name and Title of Billing Agent: Phone: ( ) 
(PERSON IN ACCOUNTS PAYABLE) 

Site Contact Name and Title: Phone: ( ) 

Responsible Party Name: Title: 

CaIID# Phone: ( ) 
Signature: Date: 

Guarantees Payment of all Charges Resulting from the use of this Meter. Insures that emgloyees of this Organization understand the gro[1er use of Fire Hydrant Meter 

,. 

Fire Hydrant Meter 
n 

Removal Request 
Requested Removal Date: 

Provide Current Meter Location if Different from Above: 

Signature: I Title: I Date: 

Phone: ( ) I Pager: ( ) 

I City Meter I I Private Meter 

, Deposit Amount: $ 936.00 Fees Amount: $ 62.00 Contract Acct #: 

Meter Serial # 
Meter Size: 05 Meter Make and Style: 6-7 

Backflow 
Backflow # Backflow Size: Make and Style: 
Name: Signature: Date: Skylark Canyon Sewer Rehabilitation 
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Tab 2 to DI 55.27 

WATER USES WITHOUT ANTICIPATED CHARGES FOR RETURN TO SEWER 
 
Auto Detailing 
Backfilling 
Combination Cleaners (Vactors) 
Compaction 
Concrete Cutters 
Construction Trailers 
Cross Connection Testing 
Dust Control 
Flushing Water Mains 
Hydro Blasting 
Hydro Seeing 
Irrigation (for establishing irrigation only; not continuing irrigation) 
Mixing Concrete 
Mobile Car Washing 
Special Events 
Street Sweeping 
Water Tanks 
Water Trucks 
Window Washing 
 
Note: 

1. If there is any return to sewer or storm drain, then sewer and/or storm drain fees will be charges. 
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Tab 3 to DI 55.27 

 
Date 
 
 
Name of Responsible Party 
Company Name and Address 
Account Number:_______________________ 
 
 
Subject: Discontinuation of Fire Hydrant Meter Service 
 
 
Dear Water Department Customer: 
 
The authorization for use of Fire Hydrant Meter #____________, located at (Meter Location Address) 
ends in 60 days and will be removed on or after (Date Authorization Expires).  Extension requests for an 
additional 90 days must be submitted in writing for consideration 30 days prior to the discontinuation 
date.  If you require an extension, please contact the Water Department, or mail your request for an 
extension to: 
 

City of San Diego 
Water Department 
Attention:  Meter Services 
2797 Caminito Chollas 
San Diego, CA  92105-5097 

 
Should you have any questions regarding this matter, please call the Fire Hydrant Hotline at (619)______-
______. 
 
 
 
Sincerely, 
 
 
 
Water Department  
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APPENDIX C 
 

Materials Typically Accepted by Certificate of Compliance 
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Materials Typically Accepted by Certificate of Compliance 
 

1. Soil amendment 

2. Fiber mulch 

3. PVC or PE pipe up to 16 inch diameter 

4. Stabilizing emulsion 

5. Lime 

6. Preformed elastomeric joint seal 

7. Plain and fabric reinforced elastomeric bearing pads 

8. Steel reinforced elastomeric bearing pads 

9. Waterstops (Special Condition) 

10. Epoxy coated bar reinforcement 

11. Plain and reinforcing steel 

12. Structural steel 

13. Structural timber and lumber 

14. Treated timber and lumber 

15. Lumber and timber 

16. Aluminum pipe and aluminum pipe arch 

17. Corrugated steel pipe and corrugated steel pipe arch 

18. Structural metal plate pipe arches and pipe arches 

19. Perforated steel pipe 

20. Aluminum underdrain pipe 

21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints 

22. Metal target plates 

23. Paint (traffic striping) 

24. Conductors 

25. Painting of electrical equipment 

26. Electrical components 

27. Engineering fabric 

28. Portland Cement 

29. PCC admixtures 

30. Minor concrete, asphalt 

31. Asphalt (oil) 

32. Liquid asphalt emulsion 

33. Epoxy 
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APPENDIX D 
 

Sample City Invoice 
 



Unit Qty Price Extension %/QTY Amount % / QTY Amount % / QTY Amount
1 2 Parallel 4" PVC C900 LF 1,380 $34.00 $46,920.00
2 48" Primary Steel Casing LF 500 $1,000.00 $500,000.00
3 2 Parallel 12" Secondary Steel LF 1,120 $53.00 $59,360.00

4 Construction and Rehab of PS 49 LS 1 $150,000.00 $150,000.00
5 Demo LS 1 $14,000.00 $14,000.00
6 Install 6' High Chain Link Fence LS 1 $5,600.00 $5,600.00
7 General Site Restoration LS 1 $3,700.00 $3,700.00
8 10" Gravity Sewer LF 10 $292.00 $2,920.00
9 4" Blow Off Valves EA 2 $9,800.00 $19,600.00
10 Bonds LS 1 $16,000.00 $16,000.00
11 Field Orders AL 1 80,000 $80,000.00

11.1 Field Order 1 LS 5,500 $1.00 $5,500.00
11.2 Field Order 2 LS 7,500 $1.00 $7,500.00
11.3 Field Order 3 LS 10,000 $1.00 $10,000.00
11.4 Field Order 4 LS 6,500 $1.00 $6,500.00
12 Certified Payroll LS 1 $1,400.00 $1,400.00

CHANGE ORDERS

Contractor's Fax #:  

This Estimate Totals to Date

Resident Engineer (RE):  Invoice Date: 

Billing Period:  

City of San Diego, Field Engineering Div., 9485 Aero Drive, SD CA 92123 Contractor's Name:   
Contractor's Address: 

Contractor's Phone #: Invoice No. 

Project Name:  
SAP No. (WBS/IO/CC)  
City Purchase Order No.    

Item # Item Description
Contract Authorization Previous Estimate

RE Phone#:           RE Fax#: Contact Name: 

4,890
$11,250.00

LF 120 -$53.00 ($6,360.00)
160,480

$95,000.00
LF 380 -$340.00 ($12,920.00)
LF 8 $9,800.00 $78,400.00 

-121,500
53 -500.00 ($26,500.00)

LS -1 45,000.00 ($45,000.00)
1 -50,500.00 ($50,500.00)

Total 
This -$      Total Billed $0.00

Item 5-Deduct Bid Item 3
Items 1-4
Change Order 1

CHANGE ORDERS

C.  Total Authorized Amount (A+B)

B.  Approved Change Order 1 Thru 3

Item 5-Encrease bid Item 9
Item 4 Deduct Bid Item 1
Items 1-3
Change Order 2

H.  Remaining Authorized Amount
G. Payment Due Less Retention
F.  Less Total Previous Payments 
E.  Less Total Retention (5% of D) 

D.  Total Billed to Date

Contractor Signature and Date:                                                                    

Amt to Release to Contractor from PO/Escrow:

Add'l Amt to Withhold in PO/Transfer in Escrow:
Previous Retention Withheld in PO or in Escrow

Total Retention Required as of this billing 
           Retention and/or Escrow Payment ScheduleA.  Original Contract Amount

            SUMMARY

Items 3-9
Item 2 Deduct Bid Item 4
Item 1 Deduct Bid Item 3
Change Order 3 (Close Out)
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Project Location Maps and Construction Notes 
 



LA
 JO

LL
A MESA DR

A VNDA AMAN
TE

A

SKYLARK PL

CORRAL WY

SKYLARK DR

BOX CANYON RD

DEER HILL CT

BAJA MAR

PACIFIC
OCEAN

®
COMMUNITY NAME:
LA JOLLA

COUNCIL DISTRICT:   1

Date: December 10, 2013

No Scale
SAP ID: B-00500 (S)
              REHAB

SENIOR ENGINEER
WENDY GAMBOA
(619) 235-1971

PROJECT MANAGER
DANIEL TITTLE
(619) 533-7468

CONSTRUCTION PROJECT
INFORMATION LINE
619-533-4207

PROJECT ENGINEER
FRANCIS MARQUEZ
(619) 235-1966

SKYLARK CANYON SEWER REHABILITATION

RIGHT OF WAY DIVISION

THIS MAP/DATA IS PROVIDED W
ITHOUT WARRANTY OF ANY KIND, EITHER EXPRESS OR IMPLIED, INCLUDING, BUT NOT LIMITED TO, THE IMPLIED WARRANTIES OR

MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE. Note: This product may contain information from the SANDAG Regional Information System which cannot be reproduced
without the written permission of SANDAG. This product may contain information reproduce with permission granted by RAND MCNALLY & COMPANY© to SanGIS. This map is copyrighted
by RAND MCNALLY & COMPANY©. It is unlawful to copy or reproduce all or any part therof, whether for personal use or resale, without the prior, written permission of RAND MCNALLY & COMPANY .

Legend
SEWER REHABILITATION

BEGINNING OF CONTRACT

Appendix E - Project Location Maps & Construction Notes   Volume 1 of 2 (Rev. Feb. 2014) 73 | Page



!(

!(

288

282

281

302

297

290

354

301

291

33
0  

 8 
PV

C
    

0  
 

21
2  

 8 
PV

C
    

0  
 

208   8 VC
 5125  0  D

132   8 VC

 13022  0  L

323   8 VC
 5126  0  D

19
8  

 8 
VC

 51
25

  0
  D

SKYLARK DR

PACIFIC
OCEAN

®
COMMUNITY NAME:
LA JOLLA

COUNCIL DISTRICT:   1

Date: February 25, 2014

No Scale
SAP ID: B-00500 (S)
              REHAB

SENIOR ENGINEER
WENDY GAMBOA
(619) 235-1971

PROJECT MANAGER
DANIEL TITTLE
(619) 533-7468

CONSTRUCTION PROJECT
INFORMATION LINE
619-533-4207

PROJECT ENGINEER
FRANCIS MARQUEZ
(619) 235-1966

EXISTING MAINTENANCE ACCESS
TO SKYLARK CANYON

RIGHT OF WAY DIVISION

THIS MAP/DATA IS PROVIDED W
ITHOUT WARRANTY OF ANY KIND, EITHER EXPRESS OR IMPLIED, INCLUDING, BUT NOT LIMITED TO, THE IMPLIED WARRANTIES OR

MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE. Note: This product may contain information from the SANDAG Regional Information System which cannot be reproduced
without the written permission of SANDAG. This product may contain information reproduce with permission granted by RAND MCNALLY & COMPANY© to SanGIS. This map is copyrighted
by RAND MCNALLY & COMPANY©. It is unlawful to copy or reproduce all or any part therof, whether for personal use or resale, without the prior, written permission of RAND MCNALLY & COMPANY .

Legend
!( Manhole Rehab Existing Maintenance Access

Easement
Existing Sewer Mains

BEGINNING OF CONTRACT

Use existing pathway.
City to secure private property 
agreement.

1032 Skylark Drive

Appendix E - Project Location Maps & Construction Notes   Volume 1 of 2 (Rev. Feb. 2014) 74 | Page



283

282

275

286

3496

3506

50
67

55
6

3508

34
95

35
07

LA JO
LLA MESA DR

PACIFIC
OCEAN

®
COMMUNITY NAME:
LA JOLLA

COUNCIL DISTRICT:  1

Date: February 18, 2014

No Scale
SAP ID: B00500 (S) \
             REHAB

SENIOR ENGINEER
WENDY GAMBOA
(619) 235-1971

PROJECT MANAGER
DANIEL TITTLE
(619) 533-7468

CONSTRUCTION PROJECT
INFORMATION LINE
619-533-4207

PROJECT ENGINEER
FRANCIS MARQUEZ
(619) 235-1966

SKYLARK CANYON SEWER REHABILITATION

RIGHT OF WAY DESIGN DIVISION

THIS MAP/DATA IS PROVIDED WITHOUT WARRANTY OF ANY KIND, EITHER EXPRESS OR IMPLIED, INCLUDING, BUT NOT LIMITED TO, THE IMPLIED WARRANTIES OR
MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE. Note: This product may contain information from the SANDAG Regional Information System which cannot be reproduced
without the written permission of SANDAG. This product may contain information reproduce with permission granted by RAND MCNALLY & COMPANY© to SanGIS. This map is copyrighted
by RAND MCNALLY & COMPANY©. It is unlawful to copy or reproduce all or any part therof, whether for personal use or resale, without the prior, written permission of RAND MCNALLY & COMPANY .

SHEET 1 OF 3

NOTE:
EXISTING SEWER LATERALS WILL BE 
SEALED WITH LMK   T-LINER
SHORTY    OR EQUAL.TM

R

EXISTING 8' EASEMENT
PER DWG NO 3782-3-S

Legend
Mains
Skylark Canyon Rehab

( Existing Manholes

!( Manhole Rehab

Laterals
") Cleanout

Easement

EXISTING 8' EASEMENT
PER DWG NO 3650-2-S
WITH EXISTING MAINTENANCE 
ACCESS PATHWAY LOCATED AT 
1032 SKYLARK DRIVE

BEGINNING OF CONTRACT

Appendix E - Project Location Maps & Construction Notes   Volume 1 of 2 (Rev. Feb. 2014) 75 | Page



275

273

274

34
95

3493

3497

3496

34
92

AVNDA AMANTEA

PACIFIC
OCEAN

®
COMMUNITY NAME:
LA JOLLA

COUNCIL DISTRICT:  1

Date: February 18, 2014

No Scale
SAP ID: B00500 (S) \
             REHAB

SENIOR ENGINEER
WENDY GAMBOA
(619) 235-1971

PROJECT MANAGER
DANIEL TITTLE
(619) 533-7468

CONSTRUCTION PROJECT
INFORMATION LINE
619-533-4207

PROJECT ENGINEER
FRANCIS MARQUEZ
(619) 235-1966

SKYLARK CANYON SEWER REHABILITATION

RIGHT OF WAY DESIGN DIVISION

THIS MAP/DATA IS PROVIDED WITHOUT WARRANTY OF ANY KIND, EITHER EXPRESS OR IMPLIED, INCLUDING, BUT NOT LIMITED TO, THE IMPLIED WARRANTIES OR
MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE. Note: This product may contain information from the SANDAG Regional Information System which cannot be reproduced
without the written permission of SANDAG. This product may contain information reproduce with permission granted by RAND MCNALLY & COMPANY© to SanGIS. This map is copyrighted
by RAND MCNALLY & COMPANY©. It is unlawful to copy or reproduce all or any part therof, whether for personal use or resale, without the prior, written permission of RAND MCNALLY & COMPANY .

SHEET 2 OF 3

NOTE:
EXISTING SEWER LATERALS WILL BE 
SEALED WITH LMK   T-LINER
SHORTY    OR EQUAL.TM

R

EXISTING 8' EASEMENT
PER DWG NO 3378-3-S

Legend
Mains
Skylark Canyon Rehab

( Existing Manholes

!( Manhole Rehab

Laterals
") Cleanout

Easement

EXISTING 8' EASEMENT
PER DWG NO 3872-3-S

Appendix E - Project Location Maps & Construction Notes   Volume 1 of 2 (Rev. Feb. 2014) 76 | Page



270

266
267

268

273

265

3486

3488

3489

3484

34
92

3483

34
87

3493

CORRAL WY

DEER HILL CT
PACIFIC
OCEAN

®
COMMUNITY NAME:
LA JOLLA

COUNCIL DISTRICT:  1

Date: February 18, 2014

No Scale
SAP ID: B00500 (S) \
             REHAB

SENIOR ENGINEER
WENDY GAMBOA
(619) 235-1971

PROJECT MANAGER
DANIEL TITTLE
(619) 533-7468

CONSTRUCTION PROJECT
INFORMATION LINE
619-533-4207

PROJECT ENGINEER
FRANCIS MARQUEZ
(619) 235-1966

SKYLARK CANYON SEWER REHABILITATION

RIGHT OF WAY DESIGN DIVISION

THIS MAP/DATA IS PROVIDED WITHOUT WARRANTY OF ANY KIND, EITHER EXPRESS OR IMPLIED, INCLUDING, BUT NOT LIMITED TO, THE IMPLIED WARRANTIES OR
MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE. Note: This product may contain information from the SANDAG Regional Information System which cannot be reproduced
without the written permission of SANDAG. This product may contain information reproduce with permission granted by RAND MCNALLY & COMPANY© to SanGIS. This map is copyrighted
by RAND MCNALLY & COMPANY©. It is unlawful to copy or reproduce all or any part therof, whether for personal use or resale, without the prior, written permission of RAND MCNALLY & COMPANY .

SHEET 3 OF 3

NOTE:
EXISTING SEWER LATERALS WILL BE 
SEALED WITH LMK   T-LINER
SHORTY    OR EQUAL.TM

R

EXISTING 8' EASEMENT
PER DWG NO 3378-3-S

EXISTING 8' EASEMENT
PER DWG NO 3378-3-S

Legend
Mains
Skylark Canyon Rehab

( Existing Manholes

!( Manhole Rehab

Laterals
") Cleanout

Easement

#359

EXISTING 8' EASEMENT
PER DWG NO 3378-3-S

Appendix E - Project Location Maps & Construction Notes   Volume 1 of 2 (Rev. Feb. 2014) 77 | Page



CONSTRUCTION NOTES: 

1. Contractor shall locate end of existing sewer main prior to installation of 

cleanout 

 

2. Contractor shall coordinate with property owners the schedule of work 

within the easement areas including access paths within easements and 

adjacent properties prior to mobilization of work.  

 

3. The City will obtain permits to do work from property owners at 1032 

Skylark Drive. Contractor shall obtain additional permits from other 

property owners prior to mobilization if the Contractor prefers to use 

another property for access. 

 

4. Access to existing manholes in the canyon shall be by foot only. Contractor 

shall replace in kind all existing improvements damaged during 

construction at no additional cost to the City. 
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APPENDIX F 
 

Scope of Sewer Pipeline Rehab 
 



FSN CANYON LENGTH SIZE MATERIAL LATERALS DS MH ID US MH ID SLOPE
THOMAS 
BROTHERS

US FIELD 
BOOK PAGE

COMMUNITY
COUNCIL 
DISTRICT

INST DATE

3506 Skylark 132 8 VC 1 282 283 10.31% 1247G3 B12S La Jolla 1 1/1/1955

3496 Skylark 177 8 VC 1 283 275 8.54% 1247G3 B12S La Jolla 1 1/1/1955

3495 Skylark 188 8 VC 2 275 274 10.47% 1247G3 B12S La Jolla 1 1/1/1955

3493 Skylark 184 8 VC 0 274 273 10.98% 1247G3 B12S La Jolla 1 1/1/1955

3492 Skylark 77 8 VC 0 273 270 17.70% 1247G3 B12S La Jolla 1 1/1/1955

3487 Skylark 70 8 VC 0 270 267 17.52% 1247G3 B12S La Jolla 1 1/1/1955

3486 Skylark 232 8 VC 3 267 268 33.00% 1247G3 B12S La Jolla 1 1/1/1955

3484 1440 Deer Hill Ct 109 8 VC 1 268 359 unknown 1247G3 B12S La Jolla 1 1/1/1955

3488 Skylark 217 8 VC 3 270 266 37.26% 1247G3 B12S La Jolla 1 1/1/1955

SKYLARK CANYON SEWER REHABILITATION
SCOPE OF SEWER PIPELINE REHAB
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APPENDIX G 
 

Sewer Manhole Rehabilitation and Cleanout 
 



MANHOLE 

FSN

MANHOLE 

ID

SEWER MAIN 

FSN

FIELDBOOK 

PAGE

MANHOLE 

DEPTH
STREET NAME REMARKS

71723 282 3506 B12S 10.00 Skylark Canyon

71724 283 3496 B12S 13.00 Skylark Canyon

71716 275 3495 B12S 10.61 Skylark Canyon

71715 274 3493 B12S 11.53 Skylark Canyon

71714 273 3492 B12S 13.50 Skylark Canyon

71711 270 3487 B12S 7.00 Skylark Canyon

71708 267 3486 B12S 15.89 Skylark Canyon

71709 268 3484 B12S 4.73 Deer Hill Court

71707 266 3488 B12S 8.12 Corral Way

Cleanout 

FSN

Cleanout 

No.

SEWER MAIN 

FSN

FIELDBOOK 

PAGE

Downstream 

MH ID
STREET NAME REMARKS

5507417 359 3484 B12S 268 Deer Hill Court Replace Cleanout

Part A ‐ SEWER MANHOLE REHABILITATION

Part B ‐ CLEANOUT
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APPENDIX H 
 

Sewer Lateral Sealing 
 



Number
Sewer Lateral 

FSN

FIELDBOOK 

PAGE
OFFSET Ref

Offset 

(ft)

Lateral 

Size
Street Thomas Bro

1 308607 B12S MANHOLE 75 4 CORRAL 1247G3

2 308624 B12S MANHOLE 60 4 DEER HILL 1247G3

3 183041 B12S LFT OF RGT LL 45 4 LA JOLLA MESA 1247G3

4 308679 B12S LFT OF RGT LL 6 4 CORRAL 1247G3

5 309186 B12S RGT OF LFT LL 42 4 AVNDA AMANTEA 1247G3

6 308441 B12S unset 0 4 DEER HILL 1247G3

7 182842 B12S MANHOLE 35 4 LA JOLLA MESA 1247G3

8 308592 B12S MANHOLE 127 4 DEER HILL 1247G3

9 182888 B12S MANHOLE 7 4 LA JOLLA MESA 1247G3

10 182197 B12S MANHOLE 78 4 DEER HILL 1247G3

11 182376 B12S MANHOLE 89 4 CORRAL 1247G3

Part C ‐ SEWER LATERAL SEALING

NOTE: Existing sewer laterals will be sealed with LMK T‐Liner ShortyTM or equal
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APPENDIX I 
 

Televising Inspection Formats and Codes 
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Pipe Database Structure 
 
 
The Pipe database employs the use of 5 tables. 
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FMarquez
Typewritten Text
See FTP link below for the database requirements:   ftp://ftp.sannet.gov/OUT/mwwd/GAzez/PDF%20to%20Disk%20new%2011_15_2013/

FMarquez
Typewritten Text



G:\CCTV Data\Public\Rehab Contracts\Video and Database 
Requirements\Rehab Disk\PDF to Disk\Blank Citydata 11-16-2011.accdb

Wednesday, November 16, 2011

Page: 1Table: INSPECTION

Properties
DateCreated: 5/29/2008 4:15:22 PM DefaultView: 2
DisplayViewsOnSharePointSi 1 FilterOnLoad: False
GUID: {guid {D3A951C4-C5CE-4ACC-

933B-41AF2D376CBC}}
HideNewField: False

LastUpdated: 11/16/2011 8:29:03 AM NameMap: Long binary data
OrderByOn: False OrderByOnLoad: True
Orientation: Left-to-Right RecordCount: 0
TotalsRow: False Updatable: True

Columns

Name Type Size

INSPECTION_SEQ_NUM Long Integer 4
FAC_SEQ_NUM Double 8
INSPECTION_DT Date/Time 8
CAMERA_OPERATOR Text 20
PRECIPITATION_QTY Text 20
VIDEO_DIRECTION_TXT Text 8
STREET_NM Text 30
SURFACE_TYP_TXT Text 9
UPSTREAM_MANH_FLD_BK_PAGE_NUM Text 4
UPSTREAM_MANH_MAPID Long Integer 4
UPSTREAM_MANH_FLD_BK_GRID_NUM Double 8
DOWNSTRM_MANH_FLD_BK_PAGE_NUM Text 4
DOWNSTRM_MANH_FLD_BK_GRID_NUM Long Integer 4
DOWNSTREAM_MANH_MAPID Long Integer 4
START_FOOTAGE_QTY Double 8
END_FOOTAGE_QTY Single 4
QC_PERSON_NM Text 10
QC_DT Date/Time 8
VIDEO_FILE_NAME Text 100
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G:\CCTV Data\Public\Rehab Contracts\Video and Database 
Requirements\Rehab Disk\PDF to Disk\Blank Citydata 11-16-2011.accdb

Wednesday, November 16, 2011

Page: 2Table: OBSERVATION

Properties
DateCreated: 5/29/2008 4:15:09 PM DefaultView: 2
DisplayViewsOnSharePointSi 1 FilterOnLoad: False
GUID: {guid {DD4437B4-90AF-43E4-

A136-4EF45143FD84}}
HideNewField: False

LastUpdated: 9/29/2011 8:55:16 AM NameMap: Long binary data
OrderBy: [OBSERVATION].[OBSERVATI

ON_SEQ_NUM]
OrderByOn: True

OrderByOnLoad: True Orientation: Left-to-Right
RecordCount: 0 TotalsRow: False
Updatable: True

Columns

Name Type Size

INSPECTION_SEQ_NUM Long Integer 4
FAC_SEQ_NUM Double 8
OBSERVATION_SEQ_NUM Long Integer 4
OBSERVATION_CD Text 10
FOOTAGE_QTY Long Integer 4
OBSERVATION_COMMENT Text 150
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G:\CCTV Data\Public\Rehab Contracts\Video and Database 
Requirements\Rehab Disk\PDF to Disk\Blank Citydata 11-16-2011.accdb

Wednesday, November 16, 2011

Page: 3Table: PIPE SEGMENT

Properties
DateCreated: 6/18/2010 10:07:55 AM DefaultView: 2
DisplayViewsOnSharePointSi 1 FilterOnLoad: False
GUID: {guid {2DD7767A-1885-44A9-

8FD1-7F2B3CFA44CB}}
HideNewField: False

LastUpdated: 9/29/2011 8:57:46 AM NameMap: Long binary data
OrderByOn: False OrderByOnLoad: True
Orientation: Left-to-Right RecordCount: 0
TotalsRow: False Updatable: True

Columns

Name Type Size

INSPECTION_SEQ_NUM Double 8
Project_Name Text 35
FAC_SEQ_NUM Double 8
LGTH_QTY Double 8
DEPTH Double 8
JOINT_SPACING_NUM Double 8
INSD_DIAM_SIZE_NUM Double 8
START_FOOTAGE_QTY Double 8
END_FOOTAGE_QTY Single 4
PIPE_SEGMENT_COMMENT_TXT Text 255
MATL_CD Text 50
REHAB_MATL_CD Text 5
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G:\CCTV Data\Public\Rehab Contracts\Video and Database 
Requirements\Rehab Disk\PDF to Disk\Blank Citydata 11-16-2011.accdb

Wednesday, November 16, 2011

Page: 4Table: STILL IMAGE

Properties
DateCreated: 5/29/2008 4:15:16 PM DefaultView: 2
DisplayViewsOnSharePointSi 1 FilterOnLoad: False
GUID: {guid {2142CAF4-0412-4E45-

BF58-78D54BD0A022}}
HideNewField: False

LastUpdated: 9/29/2011 8:55:55 AM NameMap: Long binary data
OrderBy: [STILL_IMAGE].[OBSERVATIO

N_SEQ_NUM], 
[STILL_IMAGE].[INSPECTION
_SEQ_NUM]

OrderByOn: True

OrderByOnLoad: True Orientation: Left-to-Right
RecordCount: 0 TotalsRow: False
Updatable: True

Columns

Name Type Size

INSPECTION_SEQ_NUM Long Integer 4
FAC_SEQ_NUM Double 8
OBSERVATION_SEQ_NUM Long Integer 4
ONLINE_STORAGE_FILE_NM Text 50
STILL_IMAGE_SEQ_NUM Long Integer 4
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G:\CCTV Data\Public\Rehab Contracts\Video and Database 
Requirements\Rehab Disk\PDF to Disk\Blank Citydata 11-16-2011.accdb

Wednesday, November 16, 2011

Page: 5Table: VENDOR RECOMMENDATION

Properties
DateCreated: 5/29/2008 4:15:19 PM DefaultView: 2
DisplayViewsOnSharePointSi 1 FilterOnLoad: False
GUID: {guid {98E4257D-B19E-4B33-

9C8E-532D93DCE40C}}
HideNewField: False

LastUpdated: 9/29/2011 8:56:14 AM NameMap: Long binary data
OrderByOn: False OrderByOnLoad: True
Orientation: Left-to-Right RecordCount: 0
TotalsRow: False Updatable: True

Columns

Name Type Size

VENDOR_RECOMMENDATION_SEQ_NUM Double 8
INSPECTION_SEQ_NUM Double 8
FAC_SEQ_NUM Double 8
RECOMMENDATION_CD Text 8
RECOMMENDATION_CD2 Text 8
PRIORITY_CD Long Integer 4
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Material Descriptions used by S_Mains

MATERIAL CODE MATERIAL DESCRIPTIONS
ABS ABS-ACRYLONITRILE BUTYLDENE STY
AC ASBESTOS CEMENT
CI CAST IRON
CICL CAST IRON CEMENT LINED
CMLCS CEMENT MORTAR LINED AND COATED STEEL PIPE
CP CONCRETE PIPE
DI DUCTILE IRON
FRC FIBERGLASS REINFORCED CONCRETE
HDPE HIGH DENSITY POLYETHYLENE
PCSC PRESTRESSED CONCRETE STEEL CYLINDER
PERM PERMASTRAN
PLCP PLASTIC LINED CONCRETE PIPE
PLRCP PLASTIC LINED REINFORCED CONCRETE PIPE
PVC PVC-POLYVINYL CHLORIDE
RCP REINFORCED CONCRETE PIPE
RCSC REINFORCED CONCRETE STEEL CYLINDER
RCTL REINFORCED CONCRETE TECHITE LINED
RPM REINFORCED PLASTIC MORTAR
RSP REINFORCED STEEL PIPE
SCRW STEEL CYLINDER ROD WRAPPED
STL STEEL 
UNK UNKNOWN
VC VC-VITRIFIED CLAY
VCES VITRIFIED CLAY EXTRA STRENGTH
WSCL WELDED STEEL CEMENT LINED

REHAB CODE REHAB DESCRIPTION
Lined This only designates that the pipe was lined. For CCTV contracts only.
ULINE U-LINER - For Rehab contracts.

RIBLC RIBLOCK - For Rehab contracts.

INSIT INSITUFORM - For Rehab contracts.

HOBAS HOBAS - For Rehab contracts.

FRSTL FIRST LINER - For Rehab contracts.

PP POLYPHENOL - For Rehab contracts.

DANBY DANBY - For Rehab contracts.

INLIN INLINER - For Rehab contracts.

TECH TECHITE - For Rehab contracts.

NOVA NOVA - For Rehab contracts.

SEAR SEAR - For Rehab contracts.

NATNL NATIONAL cured in place liner - For Rehab contracts.

The following rehab code goes into the PIPE_SEGMENT tables REHAB_MATL_CD column.

The following material code goes into the PIPE_SEGMENT tables MATL_CD column.

Appendix D
Database Format Requirement for CCTV Page 1 of 1 CCTV of Sewer Mains for FY 2008
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WRC CODES FOR CITY OF SAN DIEGO

General Codes:

Code Severity Observation
Maintenance 

Points
Structural 

Points Definitions Standard Comments Joints

GO

N General Observation 0 0

General observation

If no opposite direction inspection
 done for an incomplete inspection, 
note the reason why. Note defects in
service connections.

ST
N Start Inspection 0 0

Use at the start of all inspections
"Re-Inspection after cleaning", Note if depth of flow is 
1/3 pipe or more note if pipe material from manhole is
different from line

FH

N Finish Inspection 0 0

Use at the end of all inspections

Note the cause for ending the observation if you are not in 
the manhole, e.g. “camera blocked”, “Overlap Point”, 
“Clean Out”, or “Dead End”.  If you are ending a 
reinspection use “End Re-Inspection”.

MH
N Manhole 0 0

Upstream/Downstream manhole Manhole number

MB
N Manhole, Buried 0 0

Any buried / paved over manhole
shown on plans

MH # & Note if it is buried or paved over

MU
N Manhole, Undocumented 0 0

All manholes not on the plans Note if it is paved over / buried

MD
N Manhole, Drop Connection 0 0

Drop Connection
Note if it is an inside, outside or direct drop
Use with MB or MH

CUB
N Camera submerged begin 50 50

Whenever the camera lens is  partially or fully 
submerged, obstructing the view

CUE
N Camera submerged end 50 50

Whenever the camera lens is  returned to a normal 
state

SA
N Camera Blocked 75 100

impassable blockage, note apparent cause
Preceed Observation with a General observation
Noting the apparent cause, e.g. by roots

DND
N Dead End 0 0

Dead End Note if "Plug" & condition

CO
N Cleanout 0 0

Use when the camera reaches a cleanout

MC
N Material Change 0 0

Any change of pipe material "Transition to (new pipe size)"

DC N Diameter Change 0 50
Any change of pipe size "Transition to (new pipe size & material)"

LL
N Bend in Pipe Left 0 50

Any bend in pipe to the left.

LR
N Bend in Pipe Right 0 50

Any bend in pipe to the right.

LD
N Bend in Pipe Down 0 50

Any bend in pipe down.

LU
N Bend in Pipe Up 0 50

Any bend in pipe up.

RP
N Reverse Pull 0 0

When a camera is reversed into a line
and pulled back to the start manhole

RS
N Restricted Channel 0 0

Use when the camera is unable to access a channel

V
N Vermin 0 0 Any animal or rodent inside the pipe/manhole Type of rodent

BG
N Bugs 0 0 Severe infestation of insects inside the pipe/manhole Type of bug

Appendix A Page 1 of 5 Final Defect Codes
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Code Severity Observation aintenance Poinructural Poin Definitions Standard Comments

S Roots, Small 25 0

Light fine roots - root fingers following the wall of the 
pipe covering not more than 10% of the pipe wall; tap 
root less than 1/4"

M Roots, Medium 75 0

Medium fine roots covering 10 to 20% of the pipe wall 
or more than 1/4 of the pipe; tap root - 1/4" to 1/2"; 
camera passes without difficulty

L Roots, Large 100 50

Heavy fine roots - a carpet of roots following the 
walls of the pipe or a mass greater than 1/2 pipe dia.; 
tap root greater than 1/2"

S Infiltration, slight 0 50
Seeping or Dripping

M Infiltration, Medium 0 75
Constant stream

L Infiltration, Large 0 150
Gushing water

S Slight Mineral Deposits 50
Indication of Infiltration

M Medium Mineral Deposits 0 75
Under 10% of ID thick

L Heavy Mineral Deposits 0 150
Greater than 10% of ID thick

S Circular Crack, Small 0 100
Hairline less than 50% of circumference

M Circular Crack, Medium 0 150
Less than 1/8" open, or hairline greater than 50% of 
circumference

L Circular Crack, Large 0 250
1/8" or greater, open

S Crack -Longitudinal, Small 0 100
Hairline less than 1 section of pipe

M Crack -Longitudinal, Medium 0 150
Less than 1/8" open, or hairline greater than 1 section of 
pipe

L Crack -Longitudinal, Large 0 250
1/8" or greater, open

S Cracks -Multiple, Small 0 100
Hairline cracks in multiple directions,
 less than 1 section of pipe

M Cracks -Multiple, Medium 0 150
Less than 1/8" open, or hairline greater than 1 section
 of pipe, in multiple directions

L Cracks -Multiple, Large 0 300
Cracks in multiple directions,
1/8" or greater, open

S Broken Pipe, Small 0 250
Connecting cracks, no displacement

Within 4" of joint, crescent crack with no displacement, 
or displaced / gone less than 1 hr, within bell, no dirt 

M Broken Pipe, Medium 0 300
Connecting cracks, some displacement (less than 1/4")

Within 4" of joint, crescent crack with displacement 1 - 3 
hrs, or displaced / gone 1- 2hrs, within bell, no dirt 
showing

L Broken Pipe, Large 0 500
Connecting cracks, displacement greater than 1/4"

Within 4" of joint, crescent crack with displacement > 3 
hrs, or displaced / gone > 2hrs, within bell, no dirt 
showing

X N Collapsed Pipe 0 700
Use if a section of the pipe wall has fallen in and the 
structural integrity of pipe has been compromised.

Note the approximate size and give a description. 

S Hole in Pipe, Small 0 250
15" pipe or less: <1" dia. hole*
> 15" pipe: <2" dia. hole*

M Hole in Pipe, Medium 0 400
15" pipe or less: 1" to 3" dia, pipe is sound, no void *
> 15" pipe: 2" to 4" dia, pipe is sound, no void *

L Hole in Pipe, Large 0 500
Greater than a moderate hole

Cracks at joints are within 4" of joint

Cracks at joints are within 4" of joint

Cracks at joints are within 4" of joint

Pipe Codes:

If the crack extends past one section of pipe, note the end 
footage, e.g. to 105'.  For continuing cracks, note every 3 
pipe lengths with a "continuing" note

Note apearance of break

* If a hole is below the waterline it moves up to the next 
severity
Note the approximate size of the hole, e.g. 1.5".  Note if 
there is an apparent void.

B 

H

CL 

CM 

E

I 

R

Note if they are spiral cracksCC 

Note if roots are coming from a crack, hole, or around a 
lateral

Appendix A Page 2 of 5 Final Defect Codes
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DS N Begin Pipe Sag 0 100
Flow depth increases more than 25% of ID

DF N End Pipe Sag 0 0
End of sag Note maximum depth of sag if not submerged

S Erosion of CP, Slight 0 100
Rough walls

M Erosion of CP, Moderate 0 200
Exposed aggregate

L Erosion of CP, Large 0 500
Exposed rebar

S Debris -Grease, slight 50 0
Slight indication 1/4"-1/2"

M Debris -Grease, Moderate 75 0
1/2" to 2" thick

L Debris -Grease, Large 150 0
Greater than 2" thick

S Debris, Slight 50 0
10% of ID or less, rough debris

M Debris, Moderate 75 0
10-25% of ID, rough debris

L Debris, Large 150 0
Greater than 25% of ID or impassable, rough debris

S Debris -Silt, Slight 50 0
10% of ID or less, smooth silt

M Debris -Silt, Moderate 75 0
10-25% of ID, smooth silt

L Debris -Silt, Large 150 0
Greater than 25% of ID or impassable, smooth silt

S Deformation, Slight 0 50
Less than 15% of ID

M Deformation, Moderate 0 100
Between 15% and 30% of ID

L Deformation, Large 0 150
>30%

S Lining Defect, Small 0 50
Wrinkles, bubbles, dimples

M Lining Defect, Moderate 0 100
Tear, 25% flow restriction

L Lining Defect, Large 0 250
Greater than 25% flow restriction, missing liner

SR
N Spot Repair 0 50

Existing repair Note repair condition

S Corrosion of CI, Slight 0 100
Light teburculation

M Corrosion of CI, Moderate 0 200
moderate teburculation

L Corrosion of CI, Large 0 500
impassable, heavy teburculation

DEG

DE

LC

D

DES

Note the defect

Note the type of debris, e.g. rocks, sludge, etc.  For 
continuing debris, enter observation every 25'

SS Use only with concrete pipe

Note percentage of pipe (similar to roots), for continuing 
grease, enter observation every 25'

CO Use only with Metal Pipe

Note the type of debris, e.g. rocks, sludge, etc.  For 
continuing debris, enter observation every 25'

Appendix A Page 3 of 5 Final Defect Codes
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Joint Codes

S Roots at Joint, Small 25 0

Light fine roots - root fingers following the wall of the 
pipe covering not more than 10% of the pipe wall

M Roots at Joint, Medium 75 0
Medium fine roots covering 10 to 20% of the pipe wall

L Roots at Joint, Large 100 50
Heavy fine roots - a carpet of roots following the 
walls of the pipe

M Joint Displaced, Medium 0 50
To thickness of pipe wall. Do not note minor offsets

L Joint Displaced, Large 0 150
Visable dirt/greater than pipe wall thickness

S Infiltration at Joint, Small 0 50
Seeping or Dripping

M Infiltration at Joint, Medium 0 75
Constant stream

L Infiltration at Joint, Large 0 150
Gushing water

S Corrosion at Joint, Slight 0 75

M Corrosion at Joint, Moderate 0 150
Passable

L Corrosion at Joint, Large 0 500
impassable

S Circular Crack at Joint, Small 0 100
Hairline less than 50% of circumference

M Circular Crack at Joint, Medium 0 150
Less than 1/8" open, or hairline greater than 50% of 
circumference

L Circular Crack at Joint, Large 0 250
1/8" or greater, open

S Crack -Longitudinal at Joint, Small 0 100
Hairline less than 1 section of pipe

M Crack -Longitudinal at Joint, Medium 0 150
Less than 1/8" open, or hairline greater than 1 section of 
pipe

L Crack -Longitudinal at Joint, Large 0 250
1/8" or greater, open

S Multiple Cracks at Joint, Small 0 100
Hairline cracks in multiple directions,
 less than 1 section of pipe

M Multiple Cracks at Joint, Medium 0 150
Less than 1/8" open, or hairline greater than 1 section
 of pipe, in multiple directions

L Multiple Cracks at Joint, Large 0 300
Cracks in multiple directions,
1/8" or greater, open

GEJ
N Gasket Exposed at Joint 0 50

Gasket expsoed at joint

S Separated Joint, Slight 0 50
Bell Exposed

M Separated Joint, Moderate 0 100
Dirt Exposed at top of pipe

L Separated Joint, Large 0 200
Dirt Exposed at bottom of pipe

S Broken Joint, Small 0 250
Connecting cracks, no displacement

Within 4" of joint, crescent crack with no displacement, 
or displaced / gone less than 1 hr, within bell, no dirt 

M Broken Joint, Medium 0 300
Connecting cracks, some displacement (less than 1/4")

Within 4" of joint, crescent crack with displacement 1 - 3 
hrs, or displaced / gone 1- 2hrs, within bell, no dirt 
showing

L Broken Joint, Large 0 500
Connecting cracks, displacement greater than 1/4"

Within 4" of joint, crescent crack with displacement > 3 
hrs, or displaced / gone > 2hrs, within bell, no dirt 
showing

CLJ

RJ

Cracks at joints are within 4" of joint

Cracks at joints are within 4" of joint

Cracks at joints are within 4" of joint

For roots at joints that are continuing:  Put in an 
observation every 25' and note roots at 25% of joints, 
50% of joints, 75% of joints or all joints. (understanding 
that 50% means 25% - 50% etc.).  Note every 
occurance of Heavy Roots

Note if roots are coming from a crack, hole, or around a 
lateral

Note if they are spiral cracks

COJ

Note apearance of break

SJ

CMJ

IJ

If the crack extends past one section of pipe, note the end 
footage, e.g. to 105'.  For continuing cracks, note every 3 
pipe lengths with a "continuing" note

CCJ

BJ

JD

Appendix A Page 4 of 5 Final Defect Codes
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Service Codes

Code Severity Observation aintenance Poinructural Poin Definitions Standard Comments
CN N Service Connection 0 0 All factory lateral 'Y' or 'T' service connections

CB N Break in Connection 0 50
All laterals connected into a hole broken 
or cut into the main

Note if it is "broken in" rather than cut

S Connection W/ Slight Defect 0 50
Light roots, hairline cracks

M Connection W/ Moderate Defect 0 100
Medium roots, medium cracks

L Connection W/ Large Defect 0 150
Heavy roots, open cracks

S Minor Intruding Lateral 0 75
Less than 1"

M Moderate Intruding Lateral 0 150
1" to 2"

L Severe Intruding Lateral 0 250
Greater than 2"

S Small Roots around lateral 20 50
Small Roots from around the outside of the lateral

M Medium Roots around lateral 50 50
Medium Roots from around the outside of the lateral

L Heavy Roots around lateral 75 100
Heavy Roots from around the outside of the lateral

S Slight Roots in Lateral 20 0
Small Roots in / from lateral

M Medium Roots in Lateral 50 0
Medium roots in / from lateral

L Heavy Roots in Lateral 75 50
Heavy roots in / from lateral

S Slight Grease From Connection 50 0
Slight indication 1/4"-1/2"

M Medium Grease From Connection 75 0
1/2" to 2" thick

L Heavy Grease From Connection 150 0
Greater than 2" thick

CP N Plugged Connection 0 0
Lateral not in use "Plugged" "Full of Rocks", etc.

CR

CRA

CXC Use for lateral defects, not pipe defects

Note percentage of pipe (similar to roots), for continuing 
grease, enter observation every 25'

CG

Use after CN or CB 
note how far it intrudes

Use after CN or CB 
Note the defect

CNI

Appendix A Page 5 of 5 Final Defect Codes
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REHAB DATA COLLECTION ‐ SEWER MAINS

FSN REHAB DATE LENGTH INSIDE DIAM FUNCTIONAL DIAM LINING TYPE DESC LINING METHOD DESC REHAB CONTRACTOR DESC REHAB MATERIAL VENDOR COMMENTS ACCEPTANCE DATE
65112 8/22/2006 312 8 7 PVC SPIRAL WOUND WESCO INFRA. TECHNOLOGIES,LP RIBLOC EXAMPLE ‐ Leave this row in the table as it is. 8/22/2006

1 Of 1 2/18/2014
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Text Box

FMarquez
Typewritten Text
* Please use this standard template from PUD for reporting rehab data

FMarquez
Typewritten Text

FMarquez
Typewritten Text

FMarquez
Typewritten Text

FMarquez
Typewritten Text

FMarquez
Typewritten Text

FMarquez
Typewritten Text



REHAB DATA COLLECTION - MANHOLES

 MH FSN REHAB DATE LINING TYPE LINING MATERIAL VENDOR LINING SYSTEM REHAB CONTRACTOR RIM ELEVATION INVERT ELEVATION ACTUAL DEPTH (VF) COMMENTS ACCEPTANCE DATE
70536 3/28/2007 POLYURETHANE ZEBRON ZEBRON 386 ZEBRON CORPORATION 49.8 41.95 7 Leave this row as a sample. 3/28/2007

Page 1 Of 5 2/18/2014Skylark Canyon Sewer Rehabilitation Appendix I - Televising Inspection Formats and Codes Volume 1 of 2 (Rev. Feb. 2014) 105 | Page

FMarquez
Text Box

FMarquez
Typewritten Text
* Please use this standard template from PUD for reporting rehab data



REHAB DATA COLLECTION ‐ SEWER LATERALS

FSN REHAB DATE TOPHAT INSTALLED SIZE FUNCTIONAL DIAM LINING TYPE DESC LINING METHOD DESC REHAB CONTRACTOR DESC REHAB MATERIAL VENDOR COMMENTS ACCEPTANCE DATE
5033085 8/22/2006 Y 6 5 PVC SPIRAL WOUND WESCO INFRA. TECHNOLOGIES,LP RIBLOC EXAMPLE ‐ Leave this row in the table as it is. 8/22/2006

1 Of 1 2/18/2014

Skylark Canyon Sewer Rehabilitation Appendix I - Televising Inspection Formats and Codes Volume 1 of 2 (Rev. Feb. 2014) 106 | Page

FMarquez
Text Box

FMarquez
Typewritten Text
* Please use this standard template from PUD for reporting rehab data
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Appendix J – Permit To Do Work on Private Property Form 
Volume 1 of 2 (Rev. Feb. 2014) 

APPENDIX J 
 

Permit To Do Work on Private Property Form 



  

 PERMIT TO DO WORK ON PRIVATE PROPERTY 
 

 

[Insert Name] (“Property Manager / Owner”) is/are the owner(s) of that certain real property 
 

(APN# [Insert APN#], the “Property”) located at [Insert Project Address].                                                                              

 

The City of San Diego, a California municipal corporation (“City”) has requested Property Owner’s 

permission to enter upon the Property to perform work associated with City’s “Skylark Canyon 

Sewer Rehabilitation.” 
 

Property Owner hereby grants to City, its agents, employees and contractor’s permission to enter 

upon the Property for the purpose of accessing, inspecting, maintaining, rehabilitating, replacing 

sewer facilities and/or installing “clean-outs” located within the Property. 

 

This Permit shall expire upon completion, as determined by the San Diego City Engineer, of the 

work to be performed pursuant to this Permit. 

 

City shall require each contractor accessing the Property to carry liability insurance as required 

in “Standard Specifications for Public Works Construction, 2012 Edition,” as amended by “City 

of San Diego Supplemental Amendments.” 

 

For valuable consideration, the sufficiency and receipt of which is hereby acknowledged, the 

parties agree to the terms of this Permit, as evidenced by their signatures below: 

 

 

PROPERTY MANAGER / OWNER(S): 

                                 

Date: ___________________ Signature(s):_______________________________                                            

  

Phone#: _________________                        Print Name(s): _____________________________  

 

 

THE CITY OF SAN DIEGO, a California municipal corporation 

 

 BY: _____________________________________ 

 Name: _______________________________ 

Date:   __________________ Title: _______________________________ 

 

 

APPROVED AS TO FORM AND LEGALITY: 

 

      JAN I. GOLDSMITH, City Attorney 

 

                BY: _____________________________________ 

                  Name: _______________________________ 

Date:   __________________ Title: _______________________________ 

Skylark Canyon Sewer Rehabilitation 
Appendix J - Permit To Do Work on Private Property Form 
Volume 1 of 2 (Rev. Feb. 2014)
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April 11, 2014 ADDENDUM "A"  Page 1 of 14 
Skylark Canyon Sewer Rehabilitation 

City of San Diego 
CITY CONTACT:  Clementina Giordano, Contract Specialist, Email:  Cgiordano@sandiego.gov  

  Phone No. (619) 533-3481, Fax No. (619) 533-3633  

ADDENDUM “A” 

FOR 

SKYLARK CANYON SEWER REHABILITATION 

BID NO.:   K-14-1213-DBB-3  
SAP NO. (WBS/IO/CC):   B-00500  
CLIENT DEPARTMENT:   2011  
COUNCIL DISTRICT:   1  
PROJECT TYPE: JA  
 

BID DUE DATE: 

2:00 PM 
MAY 7, 2014 

CITY OF SAN DIEGO 
PUBLIC WORKS DEPARTMENT 

1010 SECOND AVENUE, 14TH FLOOR, MS 614C 
SAN DIEGO, CA 92101 



 

April 11, 2014 ADDENDUM "A"  Page 2 of 14 
Skylark Canyon Sewer Rehabilitation 

A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the Contract Documents are hereby made effective as though 
originally issued with the bid package.  Bidders are reminded that all previous 
requirements to this solicitation remain in full force and effect. 

B. BIDDER’s QUESTIONS 

Q1. Can the City make available the cctv inspection videos and reports for the these 
segments? 

A1. We cannot provide the link for the CCTV Videos online. However, I have 
attached the current facility inspection reports for all sewer mains.  See pages 3 
through 14 of this Addendum. 

 Q2. Can the City provide approximate locations of main point repairs. 

A2. It is determined that there is no point repair according to facility inspection 
reports and CCTV. Bid item for point repair is added for the possibility of change 
in conditions with the pipe before NTP. 

 

 

 

 

 

 

James Nagelvoort, Director 
Public Works Department 

Dated: April 11, 2014 
San Diego, California 

JN/AR/egz 



Wednesday, October 31, 2012

SHARQ Facility Inspection Report 

Field Data Input Date:

Facility Number:

Street Name: 1440 DEER HILL CT

9/13/2012  12:00:00AM

QC Date:

VCPipe Material:

 0Map Length:

 0Joint Spacing:

 0

 103

Start Footage:

End Footage:

General Comments:

 8.00Inside Pipe Size:

UpDirection of Travel:

GATAVASKYCamera Operator:

QC Review:

CommentsStructural Severity 

Points

Maintenance 

Severity Points

ObservationObservation 

Code

Footage

 0 ST-N Start Inspection  0  0

 0 MH-N Manhole  0  0 B12S-268

 0 WL-N Water Level  0  0

 8 DE-S Debris, Slight  50  0

 13 JD-M Joint Displaced, Medium  0  50

 36 JD-S Joint Displaced, Small  0  0

 36 RJ-S Roots at Joint, Small  25  0

 46 JD-S Joint Displaced, Small  0  0 WITH SMALL ROOTS

 50 RJ-S Roots at Joint, Small  25  0

 74 R-M Roots, Medium  75  0 AROUND PIPE

 89 R-M Roots, Medium  75  0 AROUND PIPE

 100 R-M Roots, Medium  75  0

 100 CN-N Service Connection  0  0 WITH ROOTS

 103 MC-N Material Change  0  0 TO PVC

 103 DND-N Dead End  0  0 WITH CLEAN OUT

 103 MH-N Manhole  0  0 B12S-362

 103 FH-N Finish Inspection  0  0 END

O b s e r v a t i o n  D e t a i l

B12S-362

B12S-268

 128663

DownStream Manhole:

UpStream Manhole: Inspection Number:

 3484

Page 2 of 3

April 11, 2014 
Skylark Canyon Sewer Rehabilitation

ADDENDUM "A" Page 3 of 14



Wednesday, October 31, 2012

SHARQ Facility Inspection Report 

 325.00  50.00Total:

Page 3 of 3

April 11, 2014 
Skylark Canyon Sewer Rehabilitation

ADDENDUM "A" Page 4 of 14



Wednesday, October 31, 2012

SHARQ Facility Inspection Report 

Field Data Input Date:

Facility Number:

Street Name: 1440 DEER HILL CT

9/13/2012  12:00:00AM

QC Date:

VCPipe Material:

 0Map Length:

 0Joint Spacing:

 0

 0

Start Footage:

End Footage:

General Comments:

 8.00Inside Pipe Size:

DownDirection of Travel:

GATAVASKYCamera Operator:

QC Review:

CommentsStructural Severity 

Points

Maintenance 

Severity Points

ObservationObservation 

Code

Footage

 0 ST-N Start Inspection  0  0

 0 MH-N Manhole  0  0 B12S-268

 0 WL-N Water Level  0  0

 0 GO-N General Observation  0  0 FSN ON VIDEO SHOULD READ #3486

 4 JD-S Joint Displaced, Small  0  0 WITH SMALL ROOTS

 14 GO-N General Observation  0  0 TURNING CAMERA HEAD DUE TO SPIDER WEBS

 51 CNI-S Minor Intruding Lateral  0  75

 52 CB-N Break in Connection  0  50

 60 JD-M Joint Displaced, Medium  0  50

 67 GEJ-N Gasket Exposed at Joint  0  50 SMALL

 78 CB-N Break in Connection  0  50

 102 R-S Roots, Small  25  0

 108 LD-N Bend in Pipe Down  0  50

 121 LD-N Bend in Pipe Down  0  50

 124 CNI-L Severe Intruding Lateral  0  250

 124 CB-N Break in Connection  0  50

 124 CRA-S Small Roots around lateral  20  50

 182 CCJ-M Circular Crack at Joint, Medium  0  150

O b s e r v a t i o n  D e t a i l

B12S-268

B12S-267

 128664

DownStream Manhole:

UpStream Manhole: Inspection Number:

 3486

Page 12 of 13

April 11, 2014 
Skylark Canyon Sewer Rehabilitation
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Wednesday, October 31, 2012

SHARQ Facility Inspection Report 

 190 JD-S Joint Displaced, Small  0  0

 191 LR-N Bend in Pipe Right  0  50

 198 LL-N Bend in Pipe Lef  0  50

 212 CCJ-L Circular Crack at Joint, Large  0  250

 216 JD-M Joint Displaced, Medium  0  50

 243 MC-N Material Change  0  0 TO PVC

 250 MC-N Material Change  0  0 TO VC

 256 R-S Roots, Small  25  0

 256 MH-N Manhole  0  0 B12S-267

 256 FH-N Finish Inspection  0  0 END

 70.00  1,275.00Total:

Page 13 of 13

April 11, 2014 
Skylark Canyon Sewer Rehabilitation

ADDENDUM "A" Page 6 of 14



Wednesday, October 31, 2012

SHARQ Facility Inspection Report 

Field Data Input Date:

Facility Number:

Street Name: 1440 DEER HILL CT

9/13/2012  12:00:00AM

QC Date:

VCPipe Material:

 0Map Length:

 0Joint Spacing:

 0

 65

Start Footage:

End Footage:

General Comments:

 8.00Inside Pipe Size:

DownDirection of Travel:

GATAVASKYCamera Operator:

QC Review:

CommentsStructural Severity 

Points

Maintenance 

Severity Points

ObservationObservation 

Code

Footage

 0 ST-N Start Inspection  0  0

 0 MH-N Manhole  0  0 B12S-267

 0 WL-N Water Level  0  0

 36 RJ-S Roots at Joint, Small  25  0

 57 R-S Roots, Small  25  0 AT JOINTS

 65 R-S Roots, Small  25  0 AT JOINTS

 65 MH-N Manhole  0  0 B12S-270

 65 FH-N Finish Inspection  0  0 END

 75.00  0.00Total:

O b s e r v a t i o n  D e t a i l

B12S-267

B12S-270

 128665

DownStream Manhole:

UpStream Manhole: Inspection Number:

 3487

Page 5 of 5
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Wednesday, October 31, 2012

SHARQ Facility Inspection Report 

Field Data Input Date:

Facility Number:

Street Name: 1440 DEER HILL CT

9/13/2012  12:00:00AM

QC Date:

VCPipe Material:

 0Map Length:

 0Joint Spacing:

 4

 238

Start Footage:

End Footage:

General Comments:

 8.00Inside Pipe Size:

DownDirection of Travel:

GATAVASKYCamera Operator:

QC Review:

CommentsStructural Severity 

Points

Maintenance 

Severity Points

ObservationObservation 

Code

Footage

 0 MH-N Manhole  0  0 B12S-270

 0 WL-N Water Level  0  0

 4 ST-N Start Inspection  0  0

 8 CN-N Service Connection  0  0

 17 RJ-S Roots at Joint, Small  25  0

 23 R-S Roots, Small  25  0

 74 CB-N Break in Connection  0  50

 74 CRA-M Medium Roots around lateral  50  50

 81 LD-N Bend in Pipe Down  0  50

 85 RJ-L Roots at Joint, Large  100  50

 238 R-S Roots, Small  25  0

 238 MH-N Manhole  0  0 B12S-270

 238 FH-N Finish Inspection  0  0 END

 225.00  200.00Total:

O b s e r v a t i o n  D e t a i l

B12S-266

B12S-270

 128666

DownStream Manhole:

UpStream Manhole: Inspection Number:

 3488

Page 7 of 7
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Wednesday, October 31, 2012

SHARQ Facility Inspection Report 

Field Data Input Date:

Facility Number:

Street Name: 1440 DEER HILL CT

9/13/2012  12:00:00AM

QC Date:

VCPipe Material:

 0Map Length:

 0Joint Spacing:

 0

 12

Start Footage:

End Footage:

General Comments:

 8.00Inside Pipe Size:

DownDirection of Travel:

GATAVASKYCamera Operator:

QC Review:

CommentsStructural Severity 

Points

Maintenance 

Severity Points

ObservationObservation 

Code

Footage

 0 ST-N Start Inspection  0  0

 0 MH-N Manhole  0  0 B12S-270

 0 WL-N Water Level  0  0

 0 GO-N General Observation  0  0 STARTS OUT AS PVC

 12 R-M Roots, Medium  75  0 AT JOINT

 13 GO-N General Observation  0  0 CHANGES TO VC

 17 JD-S Joint Displaced, Small  0  0

 18 MC-N Material Change  0  0 TO VC

 18 RJ-M Roots at Joint, Medium  75  0

 80 MH-N Manhole  0  0 B12S-273

 80 FH-N Finish Inspection  0  0 THE END

 150.00  0.00Total:

O b s e r v a t i o n  D e t a i l

B12S-270

B12S-273

 128667

DownStream Manhole:

UpStream Manhole: Inspection Number:

 3492

Page 5 of 5

April 11, 2014 
Skylark Canyon Sewer Rehabilitation
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Wednesday, October 31, 2012

SHARQ Facility Inspection Report 

Field Data Input Date:

Facility Number:

Street Name: 1440 DEER HILL CT

9/13/2012  12:00:00AM

QC Date:

VCPipe Material:

 0Map Length:

 0Joint Spacing:

 0

 180

Start Footage:

End Footage:

General Comments:

 8.00Inside Pipe Size:

DownDirection of Travel:

GATAVASKYCamera Operator:

QC Review:

CommentsStructural Severity 

Points

Maintenance 

Severity Points

ObservationObservation 

Code

Footage

 0 ST-N Start Inspection  0  0

 0 MH-N Manhole  0  0 B12S-273

 0 WL-N Water Level  0  0

 76 RJ-S Roots at Joint, Small  25  0

 83 RJ-S Roots at Joint, Small  25  0

 91 RJ-L Roots at Joint, Large  100  50

 180 MH-N Manhole  0  0 B12S-274

 180 FH-N Finish Inspection  0  0 THE END

 150.00  50.00Total:

O b s e r v a t i o n  D e t a i l

B12S-273

B12S-274

 128668

DownStream Manhole:

UpStream Manhole: Inspection Number:

 3493

Page 4 of 4

April 11, 2014 
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Wednesday, October 31, 2012

SHARQ Facility Inspection Report 

Field Data Input Date:

Facility Number:

Street Name: 1440 DEER HILL CT

9/13/2012  12:00:00AM

QC Date:

VCPipe Material:

 0Map Length:

 0Joint Spacing:

 0

 0

Start Footage:

End Footage:

General Comments:

 8.00Inside Pipe Size:

DownDirection of Travel:

GATAVASKYCamera Operator:

QC Review:

CommentsStructural Severity 

Points

Maintenance 

Severity Points

ObservationObservation 

Code

Footage

 0 ST-N Start Inspection  0  0

 0 MH-N Manhole  0  0 B12S-274

 0 WL-N Water Level  0  0

 0 GO-N General Observation  0  0 FSN ON VIDEO SHOULD READ 3495

 159 CNI-S Minor Intruding Lateral  0  75

 159 CB-N Break in Connection  0  50 WITH ROOTS

 190 CB-N Break in Connection  0  50 WITH MED ROOTS

 195 MH-N Manhole  0  0 B12S-275

 195 FH-N Finish Inspection  0  0 THE END

 0.00  175.00Total:

O b s e r v a t i o n  D e t a i l

B12S-274

B12S-275

 128669

DownStream Manhole:

UpStream Manhole: Inspection Number:

 3495

Page 9 of 9

April 11, 2014 
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Wednesday, October 31, 2012

SHARQ Facility Inspection Report 

Field Data Input Date:

Facility Number:

Street Name: 1440 DEER HILL CT

9/14/2012  12:00:00AM

QC Date:

VCPipe Material:

 0Map Length:

 0Joint Spacing:

 0

 106

Start Footage:

End Footage:

General Comments:

 8.00Inside Pipe Size:

UpDirection of Travel:

GATAVASKYCamera Operator:

QC Review:

CommentsStructural Severity 

Points

Maintenance 

Severity Points

ObservationObservation 

Code

Footage

 0 ST-N Start Inspection  0  0

 0 MH-N Manhole  0  0 B12S-282

 0 WL-N Water Level  0  0

 26 R-S Roots, Small  25  0 AT JOINTS

 63 RJ-M Roots at Joint, Medium  75  0

 65 CB-N Break in Connection  0  50 W/ ROOTS AROUND

 65 CRA-M Medium Roots around lateral  50  50

 82 R-L Roots, Large  100  50

 103 RJ-L Roots at Joint, Large  100  50

 106 R-S Roots, Small  25  0 AT JOINTS

 106 SA-N Camera Blocked  75  100 DUE TO ROOTS

 450.00  300.00Total:

O b s e r v a t i o n  D e t a i l

B12S-275

B12S-282

 128673

DownStream Manhole:

UpStream Manhole: Inspection Number:

 3496

Page 9 of 10

April 11, 2014 
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Wednesday, October 31, 2012

SHARQ Facility Inspection Report 

Field Data Input Date:

Facility Number:

Street Name: 1440 DEER HILL CT

9/14/2012  12:00:00AM

QC Date:

VCPipe Material:

 0Map Length:

 0Joint Spacing:

 0

 12

Start Footage:

End Footage:

General Comments:

 8.00Inside Pipe Size:

DownDirection of Travel:

GATAVASKYCamera Operator:

QC Review:

CommentsStructural Severity 

Points

Maintenance 

Severity Points

ObservationObservation 

Code

Footage

 0 ST-N Start Inspection  0  0

 0 MH-N Manhole  0  0 B12S-275

 0 WL-N Water Level  0  0

 4 RJ-S Roots at Joint, Small  25  0

 10 R-S Roots, Small  25  0 AT JOINTS

 10 GO-N General Observation  0  0 FOOTAGE MAY DIFFER DUE TO HIGHLITE INTO CANYON

 12 R-L Roots, Large  100  50 AT JOINTS

 27 CUB-N Camera submerged begin  50  50

 33 R-S Roots, Small  25  0 AT JOINTS

 33 SA-N Camera Blocked  75  100 DUE TO ROOTS

 300.00  200.00Total:

O b s e r v a t i o n  D e t a i l

B12S-275

B12S-283

 128674

DownStream Manhole:

UpStream Manhole: Inspection Number:

 3496

Page 10 of 10

April 11, 2014 
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Wednesday, October 31, 2012

SHARQ Facility Inspection Report 

Field Data Input Date:

Facility Number:

Street Name: 1440 DEER HILL CT

9/14/2012  12:00:00AM

QC Date:

VCPipe Material:

 0Map Length:

 0Joint Spacing:

 0

 132

Start Footage:

End Footage:

General Comments:

 8.00Inside Pipe Size:

DownDirection of Travel:

GATAVASKYCamera Operator:

QC Review:

CommentsStructural Severity 

Points

Maintenance 

Severity Points

ObservationObservation 

Code

Footage

 0 ST-N Start Inspection  0  0

 0 MH-N Manhole  0  0 B12S-283

 0 WL-N Water Level  0  0

 5 RJ-S Roots at Joint, Small  25  0

 5 CB-N Break in Connection  0  50 W/ ROOTS

 5 CRA-M Medium Roots around lateral  50  50

 6 R-S Roots, Small  25  0 AT JOINTS

 15 R-S Roots, Small  25  0 AT JOINTS

 62 JD-S Joint Displaced, Small  0  0

 132 MH-N Manhole  0  0 B12S-282

 132 FH-N Finish Inspection  0  0 THE END

 132 R-S Roots, Small  25  0 AT JOINTS

 150.00  100.00Total:

O b s e r v a t i o n  D e t a i l

B12S-283

B12S-282

 128672

DownStream Manhole:

UpStream Manhole: Inspection Number:

 3506

Page 7 of 7
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April 16, 2014 ADDENDUM "B"  Page 1 of 9 
Skylark Canyon Sewer Rehabilitation 

City of San Diego 
CITY CONTACT:  Clementina Giordano, Contract Specialist, Cgiordano@sandiego.gov  
  Phone No. (619) 533-3481, Fax No. (619) 533-3633    

 

ADDENDUM “B” 

FOR 

SKYLARK CANYON SEWER REHABILITATION 

BID NO.:   K-14-1213-DBB-3  
SAP NO. (WBS/IO/CC):   B-00500  
CLIENT DEPARTMENT:   2011  
COUNCIL DISTRICT:   1  
PROJECT TYPE: JA  
 

BID DUE DATE: 

2:00 PM 
MAY 7, 2014 

CITY OF SAN DIEGO 
PUBLIC WORKS DEPARTMENT 

1010 SECOND AVENUE, 14TH FLOOR, MS 614C 
SAN DIEGO, CA 92101 





 

April 16, 2014 ADDENDUM "B"  Page 3 of 9 
Skylark Canyon Sewer Rehabilitation 

A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the Contract Documents are hereby made effective as though 
originally issued with the bid package.  Bidders are reminded that all previous 
requirements to this solicitation remain in full force and effect. 

B. VOLUME 1 

1. To the SUPPLEMENTARY SPECIAL PROVISIONS, page 45, SECTION 500 – 
PIPELINE, Subsection 500-1.6.2, “Material”, DELETE in its entirety and 
SUBSTITUTE with the following: 

a)  The tube shall consist of one or more layers of flexible needled felt, or an 
equivalent material. Where the tube is fabricated from non woven felt, the 
longitudinal and circumferential joints are made up by seal bonding. The 
tube shall be capable of conforming to bends, off-set joints, bells, and 
disfigured pipe sections. The resin and catalyst system as designed for the 
specific application shall meet the chemical resistance requirements of 
210-2.3.3, “Chemical Resistance Test (Pickle Jar Test).”  

b) The composite of the materials above shall, upon installation inside the 
host pipe, shall exceed the minimum test standards specified in 
Table 500-1.4.2 (A). 

2. To the SUPPLEMENTARY SPECIAL PROVISIONS, page 47, SECTION 500 – 
PIPELINE, Subsection 500-4.1, “General”, item 1., DELETE in its entirety and 
SUBSTITUTE with the following: 

1. SLC is the interface of the house sewer lateral with the main sewer. SLC 
to rehabilitated sanitary sewer lines shall be sealed, normally without 
excavation, by the installation of a resin-impregnated, flexible, felt tube or 
fiberglass tube installed into the existing service lateral. The tube shall 
form a “tee” section with a full lap inside the main pipe and shall extend 
continuously from the sewer main into the lateral.  SLC may be a 
combination of “tees” or “wyes” of varying angle. The resin shall be cured 
to form the tube into a hard impermeable pipe-within-a-pipe.  When cured, 
the SLC shall seal the connection of the lateral to the mainline in a 
continuous tight-fitting, watertight pipe-within-a-pipe to eliminate any 
visible leakage between the lateral and mainline and shall provide a 
leakproof seal designed for a minimum 50-year life to prevent root 
intrusion, infiltration, and exfiltration between a liner and a host pipe. 
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3. To the SUPPLEMENTARY SPECIAL PROVISIONS, page 48, SECTION 500 – 
PIPELINE, Subsection 500-4.4, “SLC Materials”, DELETE in its entirety and 
SUBSTITUTE with the following: 

500-4.4 SLC Materials. 

a) The contractor shall use LMK T-Liner Shorty for the lateral 
sealing or approved equal. 

b)  A flexible, felt tube shall be fabricated to neatly fit the internal 
circumference of the conduit specified by the City.  Allowance 
shall be made for circumferential stretching during insertion. 

c) The SLC connection shall extend minimum 4” from the mainline 
into the lateral. 

d) The Contractor shall furnish a specially designed, unsaturated 
polyester or vinyl ester resin, and catalyst system compatible with 
the SLC process that provides cured physical strengths specified 
herein.  

C. VOLUME 2 

1. To the BIDDING DOCUMENTS, pages 10 through 12, Proposal (BID), 
DELETE in its entirety and SUBSTITUTE with pages 5 of 8 of this Addendum. 

2. To the BIDDING DOCUMENTS, page 14, Form AA 40 – Named Equipment / 
Materials Supplier List, DELETE in its entirety and SUBSTITUTE with page 9 
of this Addendum. 

James Nagelvoort, Director 
Public Works Department 

Dated: April 16, 2014 
San Diego, California 

JN/AR/ls
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Proposal (BID) 

The Bidder agrees to the construction of Skylark Canyon Sewer Rehabilitation, for the City of San Diego, in accordance with these contract 
documents for the prices listed below.  The Bidder guarantees the Contract Price for a period of 120 days (90 days for federally funded contracts and 
contracts valued at $500,000 or less) from the date of Bid opening to Award of the Contract. The duration of the Contract Price guarantee shall be 
extended by the number of days required for the City to obtain all items necessary to fulfill all conditions precedent e.g., bond and insurance. 

Item Quantity Unit NAICS Payment 
Reference Description Unit Price Extension 

BASE BID 

1 1 LS 524126 2-4.1 Bonds (Payment and Performance) $ 

2 1 LS 238990 7-9.1.1 Video Recording of Pre-existing Conditions $ 

3 1 LS 237110 9-3.4.1 Mobilization  $ 

4 1 AL   9-3.5 Field Orders - Type II $45,000.00 

5 1 EA 237110 306-1.6 8-Inch Sewer Main Cleanout $ $ 

6 1390 LF 237110 306-9.7 Video Inspecting Pipelines and Culverts for Acceptance $ $ 

7 1390 LF 237110 306-9.7 Cleaning and Video Inspecting Pipelines and Culverts $ $ 

8 11 EA 237110 500-1.1.9 Lateral Launch Video $ $ 

9 1390 LF 237110 500-1.1.9 Rehabilitate 8-Inch Sewer Main $ $ 

10 11 EA 237110 500-4.9 Service Lateral Connection Sealing $ $ 

11 9 EA 237110 500-2.10.2 Rehabilitate Existing Manhole $ $ 

12 1 LS 238390 700-2.15 Clearing and Grubbing $ 
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Item Quantity Unit NAICS Payment 
Reference Description Unit Price Extension 

13 1 LS 541330 701-13.9.5 Water Pollution Control Program Development $ 

14 1 LS 237990 701-13.9.5 Water Pollution Control Program Implementation $ 

15 1 LS 237110 704-4 Sewage Bypass and Pumping Plan (Diversion Plan) $ 

ESTIMATED TOTAL BASE BID:  $ 

TOTAL BID PRICE FOR BID (Items 1 through 15 inclusive) amount written in words: 

  

The Bid shall contain an acknowledgment of receipt of all addenda, the numbers of which shall be filled in on the Bid form.  If an addendum or 
addenda has been issued by the City and not noted as being received by the Bidder, this proposal shall be rejected as being non-responsive.  The 
following addenda have been received and are acknowledged in this bid:   
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The names of all persons interested in the foregoing proposal as principals are as follows: 

  

  

  

  

IMPORTANT NOTICE:  If Bidder or other interested person is a corporation, state secretary, treasurer, and manager thereof; if a co-partnership, 
state true name of firm, also names of all individual co-partners composing firm; if Bidder or other interested person is an individual, state first and 
last names in full. 

Bidder:   

Title:   

Business Address:     

Place of Business:      

Place of Residence:    

Signature:   
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NOTES: 

A. The City shall determine the low Bid based on the Base Bid alone. 

B. Prices and notations shall be in ink or typewritten.  All corrections (which have been initiated by the Bidder using erasures, strike out, line 
out, or "white-out") shall be typed or written in with ink adjacent thereto, and shall be initialed in ink by the person signing the bid proposal.   

C. Failure to initial all corrections made in the bidding documents may cause the Bid to be rejected as non-responsive and ineligible for 
further consideration. 

D. Blank spaces must be filled in, using figures.  Bidder’s failure to submit a price for any Bid item that requires the Bidder to submit a price 
shall render the Bid non-responsive and shall be cause for its rejection. 

E. Unit prices shall be entered for all unit price items. Unit prices shall not exceed two (2) decimal places. If the Unit prices entered exceed 
two (2) decimal places, the City will only use the first two digits after the decimal points without rounding up or down. 

F. All extensions of the unit prices bid will be subject to verification by the City.  In the case of inconsistency or conflict between the product 
of the Quantity x Unit Price and the Extension, the product shall govern.     

G. In the case of inconsistency or conflict, between the sums of the Extensions with the estimated total Bid, the sum of the Extensions shall 
govern. 

H. Bids shall not contain any recapitulation of the Work.  Conditional Bids will be rejected as being non-responsive.  Alternative proposals 
will not be considered unless called for. 
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NAMED EQUIPMENT/MATERIAL SUPPLIER LIST 

The Bidder seeking the recognition of equipment, materials, or supplies obtained from Suppliers towards achieving any mandatory, voluntary, or both subcontracting participation percentages shall list the 
Supplier(s) on the Named Equipment/Material Supplier List.  The Named Equipment/Material Supplier List, at a minimum, shall have the name, locations (City) and the DOLLAR VALUE of the Suppliers.  
The Bidder will be credited up to 60% of the amount to be paid to the Suppliers for such materials and supplies unless vendor manufactures or substantially alters materials and supplies in which case 100% will 
be credited.  The Bidder is to indicate (es/No) whether listed firm is a supplier or manufacturer.  In calculating the subcontractor participation percentages, vendors/suppliers will receive 60% credit of the 
listed DOLLAR VALUE, whereas manufacturers will receive 100% credit.  If no indication provided, listed firm will be credited at 60% of the listed dollar value for purposes of calculating the Subcontractor 
Participation Percentage, Suppliers will receive 60% credit of the listed DOLLAR VALUE, whereas manufacturers will receive 100% credit.  If no indication provided, listed firm will be credited at 60% of the 
listed DOLLAR VALUE for purposes of calculating the subcontractor participation percentages. 

NAME, ADDRESS AND TELEPHONE NUMBER
VENDOR/SUPPLIER 

MATERIALS 

OR 

SUPPLIES 

DOLLAR VALUE OF 
MATERIAL OR 

SUPPLIES 

(MUST BE FILLED 
\OUT)

SUPPLIER 

(Yes/No) 

MANUFACTURER 

(Yes/No) 

MBE, WBE, DBE, DVBE, 
OBE, ELBE, SLBE, SDB, 

WoSB, HUBZone, OR 
SDVOSB 

WHERE CERTIFIED 

Name:  
Address:   
City:   State:  
Zip:   Phone:  

     

Name:  
Address:   
City:   State:  
Zip:   Phone:  

     

Name:  
Address:   
City:   State:  
Zip:   Phone:  

     

 As appropriate, Bidder shall identify Vendor/Supplier as one of the following and shall include a valid proof of certification (except for OBE,SLBE and ELBE): 

Certified Minority Business Enterprise  MBE Certified Woman Business Enterprise  WBE 
Certified Disadvantaged Business Enterprise  DBE Certified Disabled Veteran Business Enterprise  DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business  SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

 As appropriate, Bidder shall indicate if Vendor/Supplier is certified by: 

City of San Diego CITY State of California Department of Transportation CALTRANS 
California Public Utilities Commission  CPUC San Diego Regional Minority Supplier Diversity Council SRMSDC 
State of California’s Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration  SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 

Form AA 40 – Named Equipment / Material Supplier List 



April 18, 2014 ADDENDUM "C"  Page 1 of 2 
Skylark Canyon Sewer Rehabilitation 

City of San Diego 
CITY CONTACT:  Clementina Giordano, Contract Specialist, Cgiordano@sandiego.gov  
  Phone No. (619) 533-3481, Fax No. (619) 533-3633    

 

ADDENDUM “C” 

FOR 

SKYLARK CANYON SEWER REHABILITATION 

BID NO.:   K-14-1213-DBB-3  
SAP NO. (WBS/IO/CC):   B-00500  
CLIENT DEPARTMENT:   2011  
COUNCIL DISTRICT:   1  
PROJECT TYPE: JA  
 

BID DUE DATE: 

2:00 PM 
MAY 7, 2014 

CITY OF SAN DIEGO 
PUBLIC WORKS DEPARTMENT 

1010 SECOND AVENUE, 14TH FLOOR, MS 614C 
SAN DIEGO, CA 92101 
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A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the Contract Documents are hereby made effective as though 
originally issued with the bid package.  Bidders are reminded that all previous 
requirements to this solicitation remain in full force and effect. 

B. ADDENDUM B 

1. To Item 3, page 3, SUPPLEMENTARY SPECIAL PROVISIONS, SECTION 
500 – PIPELINE, Subsection 500-4.4, “SLC Materials”, DELETE in its entirety 
and SUBSTITUTE with the following: 

500-4.4 SLC Materials. 

a) The contractor shall use LMK T-Liner Shorty for the lateral 
sealing or approved equal. 

b)  A flexible, felt tube shall be fabricated to neatly fit the internal 
circumference of the conduit specified by the City.  Allowance 
shall be made for circumferential stretching during insertion. 

c) The Contractor shall furnish a specially designed, unsaturated 
polyester or vinyl ester resin, and catalyst system compatible with 
the SLC process that provides cured physical strengths specified 
herein.  

James Nagelvoort, Director  
Public Works Department 

Dated: April 18, 2014 
San Diego, California 

JN/AR/ls 
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